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ksv advisory inc.

COURT FILE NO: CV-18-608978-00CL

ONTARIO
SUPERIOR COURT OF JUSTICE
(COMMERCIAL LIST)

BRIDGING FINANCE INC. AS AGENT FOR
2665405 ONTARIO INC

APPLICANT
- AND -

1033803 ONTARIO INC. AND 1087507 ONTARIO LIMITED
RESPONDENTS

IN THE MATTER OF AN APPLICATION UNDER SECTION 243(1) OF THE
BANKRUPTCY AND INSOLVENCY ACT, R.S.C. 1985, C. B-3, AS
AMENDED; AND SECTION 101 OF THE COURTS OF JUSTICE ACT, R.S.O.
1990, C. C.43, AS AMENDED

FOURTH REPORT OF
KSV KOFMAN INC.
AS RECEIVER AND MANAGER

APRIL 1, 2019
1. Introduction

1. On November 19, 2018, Bridging Finance Inc., as agent (the “Agent”) for 2665405
Ontario Inc. (the “Lender”), made an application to the Ontario Superior Court of
Justice (Commercial List) (the “Court”) for, inter alia, the appointment of KSV Kofman
Inc. (“KSV”) as receiver and manager of:

a. all the assets, undertaking and property of 1033803 Ontario Inc., operating as
Forma-Con Construction and Forma Finishing (“Forma Con”), including the real
property municipally known as 3420 Queen Street East, Brampton and 407
Basaltic Road, Concord (the “Head Office”);

b.  all the assets, undertaking and property of 1087507 Ontario Limited, including
the real property municipally known as 4431 Stouffville Road, Stouffville;

C. certain assets of Bondfield Construction Company Limited (“BCCL”) and
Bondfield Construction Equipment Ltd. (the “Forma Con Related Assets”); and

d. the real property municipally known as 131 Saramia Crescent, Vaughan
(collectively, the “Receivership Property”).

2.  The Court granted the relief sought by the Agent on the return of the receivership
application and KSV was appointed receiver (the “Receiver”) at that time.
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2. The Receivership Agreements

1. On November 19, 2018, in order to facilitate the orderly conduct of the receivership
proceedings and the operation of the business not subject to the receivership
proceedings:

a. the Agent, BCCL, Zurich Insurance Company Ltd. (“Zurich”), the bonding
company for the majority of Forma Con’s and BCCL’s bonded projects, entered
into the Bondfield Restructuring Agreement (the “Restructuring Agreement”);
and

b. the Agent and Zurich executed an Intercreditor and Cooperation Agreement (the
“ICA”), which is an appendix to the Restructuring Agreement. A copy of the
Restructuring Agreement, including the ICA, is attached as Appendix “A”.

2. The ICA deals with, inter alia:
a. how certain project funds are to be distributed between Zurich and the Agent;

b. the rental during the receivership by BCCL of the Head Office and certain
equipment used in BCCL'’s business which is subject to the Agent’s security or
was sold by the Receiver to GF Equipment Corp. (the “Purchaser”), in
accordance with an order of the Court dated December 13, 2018 (the
“Transaction”); and

C. the process to review the accounting for BCCL’s projects, which is to be
reviewed by the Receiver and Ernst & Young Inc. (‘E&Y”), in its capacity as
advisor to Zurich.

3.  The Receiver understands that certain conditions to the effectiveness of the ICA have
not been satisfied such that it is not in force between the parties thereto.
Notwithstanding this, the Receiver has, on a without prejudice basis, leased the Head
Office and equipment to BCCL on the terms contemplated by the ICA and the
Receiver and E&Y have continued to cooperate as to accounting and other issues
related to the ICA.

4. The Transaction closed on December 14, 2018. Under the terms of the Transaction,
the Receiver leases certain Forma Con Related Assets from the Purchaser, which the
Receiver, in turn, leases to BCCL on the terms contemplated by the ICA.

5. On February 25, 2019, the Receiver was authorized to conduct a sale process for the
Head Office.
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3.

The CCAA Proceedings and the CCAA Filing Agreement

1.

On March 5, 2019, BCCL, 352021 Ontario Limited, 950504 Ontario Inc., 2433485
Ontario Inc., and 2433486 Ontario Inc. (collectively, the “CCAA Applicants”) brought
an application seeking protection under the Companies’ Creditors Arrangement Act
(the “CCAA”). E&Y is the proposed monitor in the CCAA proceedings (the “Proposed
Monitor”). The Agent opposed the CCAA application and indicated it intended to bring
a competing receivership application. The CCAA application has been adjourned
several times to provide stakeholders time to negotiate an agreement regarding a
potential consensual CCAA filing.

On March 15, 2019, the CCAA Applicants, the Agent, Zurich, Travelers Guarantee
Company of Canada, the Proposed Monitor and the Receiver entered into the
Agreement regarding a Bondfield CCAA Filing (the “CCAA Filing Agreement”). The
Receiver understands that redacted and unredacted copies of the CCAA Filing
Agreement will be filed by the Proposed Monitor in the CCAA Proceedings. The
Receiver understands that the Proposed Monitor will also provide the rationale in its
report to Court as to why a sealing order is required.

A summary of the material provisions of the CCAA Filing Agreement that affect the
receivership proceedings is provided below.’

a. Reimbursement and Rental Payments: the CCAA Applicants will continue to
reimburse the Receiver for equipment rental on the same financial terms agreed
under the ICA, provided that: (i) reconciliations shall be performed on a monthly
basis; (ii) amounts payable by the CCAA Applicants for a given month shall be
paid within seven days of the date the invoice is issued by the Receiver; and (iii)
the CCAA Applicants will provide a $150,000 deposit to the Receiver to secure
their reimbursement and equipment rental obligations under the CCAA Filing
Agreement.

Any disputes between the Receiver and the Proposed Monitor regarding the
amount payable by the CCAA Applicants to the Receiver for a given month shall
be promptly resolved through good faith discussions. In the event such
discussions fail to resolve the dispute within ten days from their commencement,
either the Receiver or the Proposed Monitor may bring a joint motion in the
receivership and the CCAA proceedings to resolve such dispute.

There is presently an amount of $332,916.87 owing by the CCAA Applicants to
the Receiver for the period ending March 10, 2019. This amount is to be paid
as a critical vendor payment to the Receiver immediately upon the granting of
the Initial Order. Any reimbursement and rental obligations owing by the CCAA
Applicants to the Receiver for the period between March 11, 2019 and the date
of the Initial Order shall also be payable as a critical vendor payment upon
performance of the next reconciliation.

" This section is not a summary of the full CCAA Filing Agreement. It is a summary of those issues that directly affect
the receivership proceedings.
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Lease of Forma Con Related Assets to the CCAA Applicants: the CCAA
Applicants will pay the monthly rental rates charged by the Purchaser to the
Receiver for the two cranes leased from the Purchaser in the possession of the
CCAA Applicants. The CCAA Applicants will pay to dismantle and return these
cranes to the Purchaser.

Obsolete Assets: the Receiver and Proposed Monitor will determine assets
that constitute Obsolete Assets, as that term is defined in paragraph 13(ii) of the
CCAA Agreement. The Receiver will liquidate any such Obsolete Collateral in a
commercially reasonable fashion. The Receiver does not believe that
realizations on these assets will be material

Head Office: BCCL, as lessee, and the Receiver, as lessor, will enter a lease
in respect of the Head Office (the “Lease”). Financial terms of the lease will be
consistent with the ICA. The term of Lease shall expire on March 31, 2020. (As
noted above, the Receiver is presently marketing the Head Office for sale
pursuant to a Court-approved sale process.). The Receiver believes that
entering into the Lease will assist in the sale process for the Head Office by
providing certainty around BCCL'’s occupancy period and otherwise formalizing
the terms of its occupation of the Head Office. At the time the Report was
issued, the Receiver and the Proposed Monitor had not finalized the Lease. On
the return of this motion, the Receiver will provide a copy of the Lease to the
Court should it wish to have a copy.

Release of Claims: Pursuant to the Initial Order to be granted in the CCAA
proceedings, each of the CCAA Applicants, the Proposed Monitor and the
creditors of the CCAA Applicants releases any claim to the Receivership
Property (including the Obsolete Assets), including any proceeds thereof that
have been distributed to the Agent to date. The Receiver believes this is
appropriate as the Receiver's counsel, Torys LLP, previously provided the
Receiver with an opinion confirming the validity of the Agent’s security, subject
to the standard assumptions and qualifications. A copy of the opinion can be
made available to the Court on its request.

Axis Project: the Receiver will deliver an irrevocable direction to the Proposed
Monitor directing Church/Wood Residences Limited Partnership, the owner of
the Forma Con Axis project (the “Axis Project”), to pay directly to Zurich, the
bonding company on the project, all amounts now, or in the future, due or
payable to Forma-Con under the project contract. The Receiver believes this
to be appropriate as the terms of the ICA entitled Zurich to these funds. Once
the direction is delivered to the Monitor, the Receiver shall have no further
obligations with respect to the Axis Project in its personal or Court appointed
capacity.

ICA: will be terminated and with no further force or effect.
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4. Conclusion and Recommendation

1. The Receiver believes that the CCAA Filing Agreement will achieve the consensual
CCAA filing that was the purpose of the adjournments described above and will
facilitate the orderly coordination of the CCAA and receivership proceedings and
otherwise facilitate the completion of the receivership proceeding. Accordingly, the
Receiver recommends that the Court issue an order authorizing and directing the
Receiver to enter into the CCAA Filing Agreement.

* * *

All of which is respectfully submitted,

KSV KOFMAN INC.,

SOLELY IN ITS CAPACITY AS RECEIVER AND MANAGER OF
1033803 ONTARIO INC., 1087507 ONTARIO LIMITED

AND CERTAIN OTHER PROPERTY

AND NOT IN ITS PERSONAL CAPACITY
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BONDFIELD RESTRUCTURING AGREEMENT

Date: November 19, 2018

1. Parties: (i) Bridging Finance Inc., as agent under the Credit Agreement (“Bridging”);
(i) Bondfield Construction Company Limited (“BCCL”), 1033803 Ontario Inc.
(“Forma-Con”) and all other Obligors (excluding John Aquino and 2032686 Ontario
Limited) (with BCCL and Forma-Con, collectively “Bondfield”) as defined in that
certain credit letter agreement between BCCL and Bridging dated July 24, 2017 (as
amended, the “Credit Agreement”); and (iii) Zurich Insurance Company Ltd. (“Zurich”
and with Bridging and Bondfield, the “Parties”).

2. The Parties agree as follows:

a. Consent to Receiverships: The Parties consent to Bridging’s receivership
application appointing KSV Kofman Inc. (the “Receiver”) receiver of: (i) all of
the property of Forma-Con; (ii) all of the property of 1087507 Ontario Limited:;
(iii) the property municipally known as 131 Saramia Crescent, Vaughan, Ontario;
and (iv) the specific assets of BCCL and Bondfield Construction Equipment
Limited that are utilized in connection with Forma-Con’s business as specified on
Schedule “A” hereto (the “Forma-Con Related Assets”), all on the terms
contemplated by the receivership order attached hereto as Schedule “B” (the
“Receivership Order”).

b. Marketable Securities: Bondfield shall immediately instruct BMO Nesbitt Burns
and Connor, Clark & Lunn Private Capital Ltd. to liquidate the investments in
BCCL’s investment accounts maintained by such firms and to immediately pay to
Bridging all proceeds of such investments. All Parties agree to support and take
any necessary steps required of them in connection with the foregoing and to
direct the proceeds thereof to Bridging.

c. Forma-Con Sale Process Cooperation: All Parties agree to support and take any
necessary steps as reasonably required or requested of them by the Receiver or
Bridging to pursue and timely close a sale by the Receiver of certain contracts and
other assets of Forma-Con together with the Forma-Con Related Assets. All
proceeds of such transaction will be paid to the Receiver.

3. Upon: (i) the Receivership Order being granted; and (ii) the Marketable Securities being
liquidated and the proceeds thereof received by Bridging, the Intercreditor Agreement
attached hereto as Schedule “C” hereto shall be immediately effective and binding on the
parties thereto. In connection therewith, each of Bridging and Zurich have delivered
signatures pages for the Intercreditor Agreement to one another in escrow, which
signature pages shall be deemed to be released from escrow upon the conditions specified
in the foregoing (i) and (ii) being satisfied. Bondfield consents to the Intercreditor
Agreement and agrees to take any and all actions required of it under the Intercreditor
Agreement.



-2-

If either of Zurich or Bondfield breaches any term of this agreement or any step is taken
by Bondfield or Zurich to commence an application or proceeding under the Companies’
Creditors Arrangement Act, the Bankruptcy and Insolvency Act or any other filing for
protection or relief from creditors, Bridging shall be entitled to have its receivership
application heard immediately and neither Zurich nor Bondfield shall oppose the
immediate scheduling of such application.

If Bridging breaches any term of this agreement the obligations imposed on Zurich and
Bondfield as set out in paragraph 2 hereof shall be of no force and effect.

. The Parties hereby irrevocably attorn to the exclusive jurisdiction of the Ontario Superior
Court of Justice (Commercial List) with respect to any and all disputes arising out of or in
connection with this agreement. This agreement shall be interpreted, construed, and
enforced in accordance with the laws of the Province of Ontario and the federal laws of
Canada applicable therein.

. This agreement together with the Intercreditor Agreement constitutes the entire
agreement among the Parties and supersedes all prior or contemporaneous written or oral
communications, understandings, and agreements with respect to the subject matter
hereof. This agreement cannot be amended except by a writing signed by each of the
Parties.

. This Agreement may be executed in counterparts, each of which shall be an original, and
such counterparts shall be construed together as one instrument. The signature of any of
the Parties hereto may be evidenced by a facsimile, scanned email or internet
transmission copy of this Agreement bearing such signature.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]






ZURICH INSURANCE COMPANY LTD.

Per:

Name: AdrlanA Braganzd~
Title:  Senior Claims Counsel

Bondfield Restructuring Agreement Signature Page
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FORMA-CON RELATED ASSETS
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SCHEDULE “B”
RECEIVERSHIP ORDER

[ATTACHED]



Court File No. CV-18-608978-00CL
ONTARIO
SUPERIOR COURT OF JUSTICE

COMMERCIAL LIST

THE HONOURABLE MR. ) MONDAY, THE 19™
)

JUSTICE HAINEY ) DAY OF NOVEMBER, 2018

BETWEEN

BRIDGING FINANCE INC., as agent for
2665405 ONTARIO INC.

Applicant
-and -
1033803 ONTARIO INC. and 1087507 ONTARIO LIMITED
Respondents

IN THE MATTER OF AN APPLICATION UNDER SECTION 243(1) OF THE

BANKRUPTCY AND INSOLVENCY ACT, R.S.C. 1985, c. B-3, AS AMENDED;

AND SECTION 101 OF THE COURTS OF JUSTICE ACT, R.S.0. 1990, c. C.43,
AS AMENDED

ORDER
(Appointing Receiver)

THIS APPLICATION made by Bridging Finance Inc. (the “Applicant”), as agent for
2665405 Ontario Inc., for an Order pursuant to section 243(1) of the Bankruptcy and Insolvency Act,
R.S.C. 1985, c. B-3, as amended (the “BIA”) and section 101 of the Courts of Justice Act, R.S.O.
1990, c. C.43, as amended (the “CJA”) appointing KSV Kofman Inc. (“KSV”) as receiver and
manager (in such capacities, the “Receiver”) without security, of (i) all of the assets, undertakings
and properties of 1033803 Ontario Inc. operating as Forma-Con Construction and Forma Finishing
(“Forma-Con”) and 1087507 Ontario Limited (together with Forma-Con, the “Debtors”) acquired

for, or used in relation to a business carried on by the Debtors, (ii) the specific assets of Bondfield



Construction Company Limited and Bondfield Construction Equipment Ltd. listed on Schedule A
hereto (the “Forma-Con Related Assets”), and (iii) the real property known municipally as 131
Saramia Crescent in Vaughan, Ontario (“131 Saramia Crescent”), was heard this day at 330
University Avenue, Toronto, Ontario.

ON READING the affidavit of Brian Champ sworn November 15, 2018, and the Exhibits
thereto and on hearing the submissions of counsel for the Applicant, the Debtors and their affiliates,
Zurich Insurance Company Ltd. and Canada Revenue Agency, no one else appearing although duly
served as appears from the affidavit of service of Loren Cohen sworn November 15, 2018, and on

reading the consent of KSV to act as the Receiver,

SERVICE

1. THIS COURT ORDERS that the time for service of the Notice of Application and the
Application is hereby abridged and validated so that this application is properly returnable today and

hereby dispenses with further service thereof.

APPOINTMENT

2. THIS COURT ORDERS that pursuant to section 243(1) of the BIA and section 101 of the
CJA, KSV is hereby appointed Receiver, without security, of: (i) all of the assets, undertakings and
properties of the Debtors acquired for, or used in relation to a business carried on by the Debtors,
including all proceeds thereof; (ii) the Forma-Con Related Assets; and (iii) 131 Saramia Crescent,

the details of which are specified on Schedule B hereto (collectively, the “Property”).

RECEIVER’S POWERS

3. THIS COURT ORDERS that the Receiver is hereby empowered and authorized, but not
obligated, to act at once in respect of the Property and, without in any way limiting the generality of
the foregoing, the Receiver is hereby expressly empowered and authorized to do any of the

following where the Receiver considers it necessary or desirable:

@) to take possession of and exercise control over the Property and any and all proceeds,

receipts and disbursements arising out of or from the Property;



(b)

(©)

(d)

(€)

()

(@)
(h)

to receive, preserve, and protect the Property, or any part or parts thereof, including,
but not limited to, the changing of locks and security codes, the relocating of Property
to safeguard it, the engaging of independent security personnel, the taking of physical
inventories and the placement of such insurance coverage as may be necessary or

desirable;

to manage, operate, and carry on the business of any Debtor, including the powers to
enter into any agreements, incur any obligations in the ordinary course of business,
cease to carry on all or any part of the business, or cease to perform or disclaim any

contracts of a Debtor;

to engage consultants, appraisers, agents, experts, auditors, accountants, managers,
counsel and such other persons from time to time and on whatever basis, including on
a temporary basis, to assist with the exercise of the Receiver’s powers and duties,

including without limitation those conferred by this Order;

to purchase or lease such machinery, equipment, inventories, supplies, premises or

other assets to continue the business of the Debtors or any part or parts thereof;

to receive and collect all monies and accounts now owed or hereafter owing to the
Debtors or in respect of the Property and to exercise all remedies of a Debtor or the
owner of the Property in collecting such monies, including, without limitation, to

enforce any security held by a Debtor or in respect of Property;
to settle, extend or compromise any indebtedness owing to the Debtors;

to execute, assign, issue and endorse documents of whatever nature in respect of any
of the Property, whether in the Receiver’s name or in the name and on behalf of a

Debtor, for any purpose pursuant to this Order;

to initiate, prosecute and continue the prosecution of any and all proceedings and to
defend all proceedings now pending or hereafter instituted with respect to the Debtors
(or any one of them), the Property or the Receiver, and to settle or compromise any

such proceedings. The authority hereby conveyed shall extend to such appeals or



()

(k)

(1

(m)

(n)

applications for judicial review in respect of any order or judgment pronounced in

any such proceeding;

to file an assignment in bankruptcy on behalf of any Debtor, or to consent to the
making of a bankruptcy order against a Debtor;

to market any or all of the Property, including advertising and soliciting offers in
respect of the Property or any part or parts thereof and negotiating such terms and

conditions of sale as the Receiver in its discretion may deem appropriate;

to sell, convey, transfer, lease or assign the Property or any part or parts thereof out of

the ordinary course of business,

(i)  without the approval of this Court in respect of any transaction not exceeding
$500,000, provided that the aggregate consideration for all such transactions
does not exceed $2,000,000; and

(i) with the approval of this Court in respect of any transaction in which the
purchase price or the aggregate purchase price exceeds the applicable amount

set out in the preceding clause;

and in each such case notice under subsection 63(4) of the Ontario Personal
Property Security Act, or section 31 of the Ontario Mortgages Act, as the case

may be, shall not be required;

to apply for any vesting order or other orders necessary to convey the Property or any
part or parts thereof to a purchaser or purchasers thereof, free and clear of any liens or

encumbrances affecting such Property;

to report to, meet with and discuss with such affected Persons (as defined below) as
the Receiver deems appropriate on all matters relating to the Property and the
receivership, and to share information, subject to such terms as to confidentiality as

the Receiver deems advisable;



(o) to register a copy of this Order and any other Orders in respect of the Property against

title to any of the Property;

(p) to apply for any permits, licences, approvals or permissions as may be required by
any governmental authority and any renewals thereof for and on behalf of and, if

thought desirable by the Receiver, in the name of the Debtors;

(@) to enter into agreements with any trustee in bankruptcy appointed in respect of the
Debtors, including, without limiting the generality of the foregoing, the ability to
enter into occupation agreements for any property owned or leased by the Debtors;

(9] to exercise any shareholder, partnership, joint venture or other rights which the

Debtors may have; and

(s) to take any steps reasonably incidental to the exercise of these powers or the
performance of any statutory obligations,

and in each case where the Receiver takes any such actions or steps, it shall be exclusively
authorized and empowered to do so, to the exclusion of all other Persons (as defined below),

including the Debtors, and without interference from any other Person.

DUTY TO PROVIDE ACCESS AND CO-OPERATION TO THE RECEIVER

4. THIS COURT ORDERS that (i) the Debtors, (ii) all of their current and former directors,
officers, employees, agents, accountants, legal counsel and shareholders, and all other persons acting
on its instructions or behalf, and (iii) all other individuals, firms, corporations, governmental bodies
or agencies, or other entities having notice of this Order (all of the foregoing, collectively, being
“Persons” and each being a “Person”) shall forthwith advise the Receiver of the existence of any
Property in such Person’s possession or control, shall grant immediate and continued access to the
Property to the Receiver, and shall deliver all such Property to the Receiver upon the Receiver’s

request.

5. THIS COURT ORDERS that all Persons shall forthwith advise the Receiver of the

existence of any books, documents, securities, contracts, orders, corporate and accounting records,



and any other papers, records and information of any kind related to the business or affairs of the
Debtors, and any computer programs, computer tapes, computer disks, or other data storage media
containing any such information (the foregoing, collectively, the “Records”) in that Person’s
possession or control, and shall provide to the Receiver or permit the Receiver to make, retain and
take away copies thereof and grant to the Receiver unfettered access to and use of accounting,
computer, software and physical facilities relating thereto, provided however that nothing in this
paragraph 5 or in paragraph 6 of this Order shall require the delivery of Records, or the granting of
access to Records, which may not be disclosed or provided to the Receiver due to the privilege
attaching to solicitor-client communication or due to statutory provisions prohibiting such

disclosure.

6. THIS COURT ORDERS that if any Records are stored or otherwise contained on a
computer or other electronic system of information storage, whether by independent service provider
or otherwise, all Persons in possession or control of such Records shall forthwith give unfettered
access to the Receiver for the purpose of allowing the Receiver to recover and fully copy all of the
information contained therein whether by way of printing the information onto paper or making
copies of computer disks or such other manner of retrieving and copying the information as the
Receiver in its discretion deems expedient, and shall not alter, erase or destroy any Records without
the prior written consent of the Receiver. Further, for the purposes of this paragraph, all Persons
shall provide the Receiver with all such assistance in gaining immediate access to the information in
the Records as the Receiver may in its discretion require including providing the Receiver with
instructions on the use of any computer or other system and providing the Receiver with any and all
access codes, account names and account numbers that may be required to gain access to the

information.

7. THIS COURT ORDERS that the Receiver shall provide each of the relevant landlords with
notice of the Receiver’s intention to remove any fixtures from any leased premises at least seven (7)
days prior to the date of the intended removal. The relevant landlord shall be entitled to have a
representative present in the leased premises to observe such removal and, if the landlord disputes
the Receiver’s entitlement to remove any such fixture under the provisions of the lease, such fixture

shall remain on the premises and shall be dealt with as agreed between any applicable secured



creditors, such landlord and the Receiver, or by further Order of this Court upon application by the

Receiver on at least two (2) days’ notice to such landlord and any such secured creditors.

NO PROCEEDINGS AGAINST THE RECEIVER

8. THIS COURT ORDERS that no proceeding or enforcement process in any court or tribunal
(each, a “Proceeding”), shall be commenced or continued against the Receiver except with the

written consent of the Receiver or with leave of this Court.

NO PROCEEDINGS AGAINST THE DEBTORS OR THE PROPERTY

9. THIS COURT ORDERS that no Proceeding against or in respect of the Debtors or the
Property shall be commenced or continued except with the written consent of the Receiver or with
leave of this Court and any and all Proceedings currently under way against or in respect of the

Debtors or the Property are hereby stayed and suspended pending further Order of this Court.

NO EXERCISE OF RIGHTS OR REMEDIES

10. THIS COURT ORDERS that all rights and remedies against the Debtors, the Receiver, or
affecting the Property, are hereby stayed and suspended except with the written consent of the
Receiver or leave of this Court, provided however that this stay and suspension does not apply in
respect of any “eligible financial contract” as defined in the BIA, and further provided that nothing
in this paragraph shall (i) empower the Receiver or the Debtors to carry on any business which the
Debtors are not lawfully entitled to carry on, (ii) exempt the Receiver or the Debtors from
compliance with statutory or regulatory provisions relating to health, safety or the environment, (iii)
prevent the filing of any registration to preserve or perfect a security interest, or (iv) prevent the

registration of a claim for lien.

NO INTERFERENCE WITH THE RECEIVER

11. THIS COURT ORDERS that no Person shall discontinue, fail to honour, alter, interfere
with, repudiate, terminate or cease to perform any right, renewal right, contract, agreement, licence
or permit in favour of or held by any of the Debtors, without written consent of the Receiver or leave
of this Court.



CONTINUATION OF SERVICES

12. THIS COURT ORDERS that all Persons having oral or written agreements with the
Debtors or in respect of the Property or statutory or regulatory mandates for the supply of goods
and/or services, including without limitation, all computer software, communication and other data
services, centralized banking services, payroll services, insurance, transportation services, utility or
other services to the Debtors or in respect of the Property are hereby restrained until further Order of
this Court from discontinuing, altering, interfering with or terminating the supply of such goods or
services as may be required by the Receiver, and that the Receiver shall be entitled to the continued
use of the Debtors’ current telephone numbers, facsimile numbers, internet addresses and domain
names, provided in each case that the normal prices or charges for all such goods or services
received after the date of this Order are paid by the Receiver in accordance with normal payment
practices of the Debtors or such other practices as may be agreed upon by the supplier or service

provider and the Receiver, or as may be ordered by this Court.

RECEIVER TO HOLD FUNDS

13. THIS COURT ORDERS that all funds, monies, cheques, instruments, and other forms of
payments received or collected by the Receiver from and after the making of this Order from any
source whatsoever, including without limitation the sale of all or any of the Property and the
collection of any accounts receivable in whole or in part, whether in existence on the date of this
Order or hereafter coming into existence, shall be deposited into one or more new accounts to be
opened by the Receiver (the “Post Receivership Accounts”) and the monies standing to the credit
of such Post Receivership Accounts from time to time, net of any disbursements provided for herein,
shall be held by the Receiver to be paid in accordance with the terms of this Order or any further
Order of this Court.

EMPLOYEES

14. THIS COURT ORDERS that all employees of the Debtors shall remain the employees of
the Debtors until such time as the Receiver, on a Debtor’s behalf, may terminate the employment of
such employees. The Receiver shall not be liable for any employee-related liabilities, including any

successor employer liabilities as provided for in section 14.06(1.2) of the BIA, other than such



amounts as the Receiver may specifically agree in writing to pay, or in respect of its obligations

under sections 81.4(5) or 81.6(3) of the BIA or under the Wage Earner Protection Program Act.

PIPEDA

15. THIS COURT ORDERS that, pursuant to clause 7(3)(c) of the Canada Personal
Information Protection and Electronic Documents Act, the Receiver shall disclose personal
information of identifiable individuals to prospective purchasers or bidders for the Property and to
their advisors, but only to the extent desirable or required to negotiate and attempt to complete one
or more sales of the Property (each, a “Sale”). Each prospective purchaser or bidder to whom such
personal information is disclosed shall maintain and protect the privacy of such information and
limit the use of such information to its evaluation of the Sale, and if it does not complete a Sale, shall
return all such information to the Receiver, or in the alternative destroy all such information. The
purchaser of any Property shall be entitled to continue to use the personal information provided to it,
and related to the Property purchased, in a manner which is in all material respects identical to the
prior use of such information by the Debtors, and shall return all other personal information to the
Receiver, or ensure that all other personal information is destroyed.

LIMITATION ON ENVIRONMENTAL LIABILITIES

16. THIS COURT ORDERS that nothing herein contained shall require the Receiver to occupy
or to take control, care, charge, possession or management (separately and/or collectively,
“Possession”) of any of the Property that might be environmentally contaminated, might be a
pollutant or a contaminant, or might cause or contribute to a spill, discharge, release or deposit of a
substance contrary to any federal, provincial or other law respecting the protection, conservation,
enhancement, remediation or rehabilitation of the environment or relating to the disposal of waste or
other contamination including, without limitation, the Canadian Environmental Protection Act, the
Ontario Environmental Protection Act, the Ontario Water Resources Act, or the Ontario
Occupational Health and Safety Act and regulations thereunder (the “Environmental Legislation”),
provided however that nothing herein shall exempt the Receiver from any duty to report or make
disclosure imposed by applicable Environmental Legislation. The Receiver shall not, as a result of

this Order or anything done in pursuance of the Receiver’s duties and powers under this Order, be
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deemed to be in Possession of any of the Property within the meaning of any Environmental

Legislation, unless it is actually in possession.

LIMITATION ON THE RECEIVER’S LIABILITY

17.  THIS COURT ORDERS that the Receiver shall incur no liability or obligation as a result of
its appointment or the carrying out the provisions of this Order, save and except for any gross
negligence or wilful misconduct on its part, or in respect of its obligations under sections 81.4(5) or
81.6(3) of the BIA or under the Wage Earner Protection Program Act. Nothing in this Order shall
derogate from the protections afforded the Receiver by section 14.06 of the BIA or by any other

applicable legislation.

RECEIVER’S ACCOUNTS

18. THIS COURT ORDERS that the Receiver and counsel to the Receiver shall be paid their
reasonable fees and disbursements, in each case at their standard rates and charges unless otherwise
ordered by the Court on the passing of accounts, and that the Receiver and counsel to the Receiver
shall be entitled to and are hereby granted a charge (the “Receiver’s Charge”) on the Property, as
security for such fees and disbursements, both before and after the making of this Order in respect of
these proceedings, and that the Receiver’s Charge shall form a first charge on the Property in priority
to all security interests, trusts, liens, charges and encumbrances, statutory or otherwise, in favour of
any Person, but subject to sections 14.06(7), 81.4(4), and 81.6(2) of the BIA.

19. THIS COURT ORDERS that the Receiver and its legal counsel shall pass their accounts
from time to time, and for this purpose the accounts of the Receiver and its legal counsel are hereby

referred to a judge of the Commercial List of the Ontario Superior Court of Justice.

20. THIS COURT ORDERS that prior to the passing of its accounts, the Receiver shall be at
liberty from time to time to apply reasonable amounts, out of the monies in its hands, against its fees
and disbursements, including legal fees and disbursements, incurred at the standard rates and charges
of the Receiver or its counsel, and such amounts shall constitute advances against its remuneration

and disbursements when and as approved by this Court.
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FUNDING OF THE RECEIVERSHIP

21. THIS COURT ORDERS that the Receiver be at liberty and it is hereby empowered to
borrow by way of a revolving credit or otherwise, such monies from time to time as it may consider
necessary or desirable, provided that the outstanding principal amount does not exceed $2,000,000
(or such greater amount as this Court may by further Order authorize) at any time, at such rate or
rates of interest as it deems advisable for such period or periods of time as it may arrange, for the
purpose of funding the exercise of the powers and duties conferred upon the Receiver by this Order,
including interim expenditures. The whole of the Property shall be and is hereby charged by way of
a fixed and specific charge (the “Receiver’s Borrowings Charge”) as security for the payment of
the monies borrowed, together with interest and charges thereon, in priority to all security interests,
trusts, deemed trusts, liens, charges and encumbrances, statutory or otherwise, in favour of any
Person, but subordinate in priority to the Receiver’s Charge and the charges as set out in sections
14.06(7), 81.4(4), and 81.6(2) of the BIA.

22. THIS COURT ORDERS that neither the Receiver’s Borrowings Charge nor any other
security granted by the Receiver in connection with its borrowings under this Order shall be

enforced without leave of this Court.

23.  THIS COURT ORDERS that the Receiver is at liberty and authorized to issue certificates
substantially in the form annexed as Schedule C hereto (the “Receiver’s Certificates”) for any
amount borrowed by it pursuant to this Order.

24.  THIS COURT ORDERS that the monies from time to time borrowed by the Receiver
pursuant to this Order or any further order of this Court and any and all Receiver’s Certificates
evidencing the same or any part thereof shall rank on a pari passu basis, unless otherwise agreed to
by the holders of any prior issued Receiver’s Certificates.

SERVICE AND NOTICE

25. THIS COURT ORDERS that the E-Service Protocol of the Commercial List (the
“Protocol”) is approved and adopted by reference herein and, in this proceeding, the service of

documents made in accordance with the Protocol (which can be found on the Commercial List
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website) shall be valid and effective service. Subject to Rule 17.05 this Order shall constitute an
order for substituted service pursuant to Rule 16.04 of the Rules of Civil Procedure. Subject to Rule
3.01(d) of the Rules of Civil Procedure and paragraph 21 of the Protocol, service of documents in
accordance with the Protocol will be effective on transmission. This Court further orders that a Case
Website shall be established in accordance with the Protocol with the following URL:

http://www.ksvadvisory.com/insolvency-cases/Forma-Con.

26.  THIS COURT ORDERS that if the service or distribution of documents in accordance with
the Protocol is not practicable, the Receiver is at liberty to serve or distribute this Order, any other
materials and orders in these proceedings, any notices or other correspondence, by forwarding true
copies thereof by prepaid ordinary mail, courier, personal delivery or facsimile transmission to the
Debtors’ creditors or other interested parties at their respective addresses as last shown on the
records of the Debtors and that any such service or distribution by courier, personal delivery or
facsimile transmission shall be deemed to be received on the next business day following the date of

forwarding thereof, or if sent by ordinary mail, on the third business day after mailing.
CRITICAL PAYMENTS

27. THIS COURT ORDERS that the Receiver may, with the written consent of the Applicant,
make payments owing by the Debtors to subcontractors and other creditors on account of amounts

owing prior to the date of this Order.

GENERAL

28.  THIS COURT ORDERS that the Receiver may from time to time apply to this Court for

advice and directions in the discharge of its powers and duties hereunder.

29. THIS COURT ORDERS that nothing in this Order shall prevent the Receiver from acting
as a trustee in bankruptcy of any Debtor.

30. THIS COURT HEREBY REQUESTS the aid and recognition of any court, tribunal,
regulatory or administrative body having jurisdiction in Canada or in the United States to give effect
to this Order and to assist the Receiver and its agents in carrying out the terms of this Order. All
courts, tribunals, regulatory and administrative bodies are hereby respectfully requested to make
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such orders and to provide such assistance to the Receiver, as an officer of this Court, as may be
necessary or desirable to give effect to this Order or to assist the Receiver and its agents in carrying

out the terms of this Order.

31. THIS COURT ORDERS that the Receiver be at liberty and is hereby authorized and
empowered to apply to any court, tribunal, regulatory or administrative body, wherever located, for
the recognition of this Order and for assistance in carrying out the terms of this Order, and that the
Receiver is authorized and empowered to act as a representative in respect of the within proceedings

for the purpose of having these proceedings recognized in a jurisdiction outside Canada.

32.  THIS COURT ORDERS that the Applicant shall have its costs of this application, up to and
including entry and service of this Order, provided for by the terms of the Applicant’s security or, if
not so provided by the Applicant’s security, then on a substantial indemnity basis to be paid by the
Receiver from the Debtors’ estates with such priority and at such time as this Court may determine.

33.  THIS COURT ORDERS that any interested party may apply to this Court to vary or amend
this Order on not less than seven (7) days’ notice to the Receiver, the Applicant and to any other
party likely to be affected by the order sought or upon such other notice, if any, as this Court may
order.

34. THIS COURT ORDERS that the style of cause for this Application be and is hereby

amended as set forth in this Order.

HAINEY J.
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SCHEDULE B

SARAMIA CRESCENT PROPERTY DETAILS

PIN: 03276 - 0174 LT

Description: PCL 11-1 SEC 65M2724; BLK 11 PL 65M2724; S/T LT590331; S/T LT579695
VAUGHAN

Address: 131 Saramia Crescent, Vaughan, Ontario



SCHEDULE C
RECEIVER CERTIFICATE

CERTIFICATE NO.

AMOUNT $

1. THIS IS TO CERTIFY that [RECEIVER’S NAME], the receiver (the “Receiver”) of the
assets, undertakings and properties [DEBTOR’S NAME] acquired for, or used in relation to a
business carried on by the Debtor, including all proceeds thereof (collectively, the “Property”)
appointed by Order of the Ontario Superior Court of Justice (Commercial List) (the “Court”) dated
the  dayof _ 20 (the “Order”) made in an action having Court file number _ -CL-

, has received as such Receiver from the holder of this certificate (the “Lender”) the
principal sum of $ , being part of the total principal sum of $ which the
Receiver is authorized to borrow under and pursuant to the Order.

2. The principal sum evidenced by this certificate is payable on demand by the Lender with
interest thereon calculated and compounded [daily][monthly not in advance on the day of
each month] after the date hereof at a notional rate per annum equal to the rate of per cent

above the prime commercial lending rate of Bank of from time to time.

3. Such principal sum with interest thereon is, by the terms of the Order, together with the
principal sums and interest thereon of all other certificates issued by the Receiver pursuant to the
Order or to any further order of the Court, a charge upon the whole of the Property, in priority to the
security interests of any other person, but subject to the priority of the charges set out in the Order
and in the Bankruptcy and Insolvency Act, and the right of the Receiver to indemnify itself out of

such Property in respect of its remuneration and expenses.

4. All sums payable in respect of principal and interest under this certificate are payable at the
main office of the Lender at Toronto, Ontario.

5. Until all liability in respect of this certificate has been terminated, no certificates creating
charges ranking or purporting to rank in priority to this certificate shall be issued by the Receiver to
any person other than the holder of this certificate without the prior written consent of the holder of
this certificate.



6. The charge securing this certificate shall operate so as to permit the Receiver to deal with the

Property as authorized by the Order and as authorized by any further or other order of the Court.

7. The Receiver does not undertake, and it is not under any personal liability, to pay any sum in
respect of which it may issue certificates under the terms of the Order.

DATED the day of , 20

[RECEIVER’S NAME], solely in its capacity
as Receiver of the Property, and not in its
personal capacity

Per:

Name:
Title:



BRIDGING FINANCE INC,, as 1033803 ONTARIO INC. and 1087507 ONTARIO LIMITED Court File No.: CV-18-608978-00CL
agent for 2665405 ONTARIO INC.

Respondents
Applicant

ONTARIO
SUPERIOR COURT OF JUSTICE
COMMERCIAL LIST

Proceeding commenced at Toronto

ORDER
(Receivership Application)

Goodmans LLP

Bay Adelaide Centre

333 Bay Street, Suite 3400
Toronto, ON M5H 257

Howard Wise (LSO#: 25190F)
Christopher G. Armstrong (LSO#: 55148B)

Tel: 416.979.2211
Fax: 416.979.1234

Lawyers for the Applicant




SCHEDULE “C”
INTERCREDITOR AGREEMENT

[ATTACHED]

6881020



INTER-CREDITOR AND CO-OPERATION AGREEMENT

THIS AGREEMENT is dated November 19, 2018 with effect from August 8, 2018,
between:

BRIDGING FINANCE INC., as agent under the Credit Agreement
(*Bridging”)

AND:

ZURICH INSURANCE COMPANY LTD.
(“Zurich” and with Bridging, the “Parties”)

WHEREAS:

A. Bondfield Construction Company Limited (“BCCL”) and certain of its
affiliates have entered into certain bonded construction contracts which are described in
Schedule “A” hereto (each a “Contract” and together the “Contracts”). In connection
with the Contracts, Zurich issued certain bonds (each a “Bond” and together the “Bonds”).

B. The Parties agree that this Agreement shall have no application to the TTC
Finch West Contract, which Contract is contemplated to be governed by a separate
agreement among the Parties.

C. The Parties have entered into this Agreement to establish co-operation
arrangements related to the Contracts and Bondfield.

NOW THEREFORE THIS AGREEMENT WITNESSES that in consideration of the
mutual covenants herein contained and other good and valuable consideration, the receipt
and sufficiency of which is hereby conclusively acknowledged by each of the Parties, the
Parties agree with each other as follows:

1. CERTAIN DEFINITIONS

1.1 In this Agreement the following terms shall have the following meanings:
“Bondfield” shall mean BCCL and all of its affiliates.

“Bridging Indebtedness” means all indebtedness, liabilities and obligations of
Bondfield to Bridging.

“Collateral” means all of the present and future undertaking property and assets,
whether tangible or intangible, real or personal property of Bondfield that are
charged pursuant to the security granted by Bondfield in favour of Bridging, but
does not include Contract Funds.



“Contract Funds” means, collectively, any and all monies earned (whether past,
present or future) payable, owing (whether or not due or payable) or received under
or in connection with any Contract from and after the effective date of this
Agreement under any theory or right, including monies earned and to be earned,
payment of retained percentages and final payments due or to become due under
the Contract, and any and all monies due from the owners/obligees under the
Contract and the Bonds or any other person in the performance of and under the
terms of the Contract of every kind or nature.

“Credit Agreement” means that certain credit letter agreement between Bridging,
as agent for certain lenders, and BCCL dated July 24, 2017, as amended.

“Enforcement Event” means: (i) BCCL ceases to carry on its business in the
ordinary course or fails to make any payment contemplated by Schedule “C” hereto
as and when due, which payment default is not cured within fifteen (15) days of
written notice to BCCL (provided that this Enforcement Event shall not be
triggered by any payment default that is being contested by BCCL in good faith);
(ii) any proceeding is commenced by or in respect of Bondfield (but excluding
1033803 Ontario Inc. and 1087507 Ontario Limited) pursuant to the Bankruptcy
and Insolvency Act (including, without limitation, the filing of a notice of intention
to make a proposal), the Companies’ Creditors Arrangement Act, the Winding Up
and Restructuring Act, or any other bankruptcy, insolvency or similar law, or any
proceeding is commenced seeking the appointment of a trustee, receiver,
liquidator, custodian or other similar official over Bondfield (but excluding
1033803 Ontario Inc. and 1087507 Ontario Limited) or any portion of its property,
or Bondfield (but excluding 1033803 Ontario Inc. and 1087507 Ontario Limited)
makes an assignment in bankruptcy; (iii) any enforcement proceeding is
commenced against Bondfield (but excluding 1033803 Ontario Inc. and 1087507
Ontario Limited) seeking the possession, foreclosure, retention, sale or other
disposition of, or other proceeding to enforce security in respect of, a material
portion of the Collateral (without reference to the Collateral of 1033803 Ontario
Inc. and 1087507 Ontario Limited); or (iv) Zurich takes any step to enforce its
security in respect of Bondfield or any Collateral.

“Obsolete Assets” means all machinery, equipment, inventory, real property and
other assets owned by Bondfield that are not required for completion of the
Contracts as agreed by Zurich and Bridging, acting reasonably.

“Proceeds” means all payments, proceeds and other amounts and consideration
payable to or received by Bondfield or any other person in respect of Collateral, in
each case net of all third party costs, charges and expenses incurred in connection
with marketing and disposing of such Collateral (but excluding any Advisor costs).

“Shortfall” means the amount, if any, by which the Contract Costs and Surety Loss
for a particular Contract exceed the Contract Funds for such Contract.



2.1

2.2

2.3

2.4

“Surplus” means the amount, if any, by which the Contract Funds for a particular
Contract exceed the Contract Costs and Surety Loss for such Contract.

“Surety Loss” means the total amount of payments made by Zurich under any
Bonds related to a Contract. Without limiting the generality of the foregoing,
Surety Loss includes any Contract Costs paid by Zurich pursuant to a Bond, it being
understood that Zurich is not entitled to double recovery for a payment as both
Surety Loss and Contract Costs.

“Zurich Indebtedness” means all indebtedness, liabilities and obligations of
Bondfield to Zurich.

ACCOUNTS

All Contract Funds shall be deposited into a bank account to be established in the
name of Bondfield (the “Project Account”) which account shall be designated a
trust account. The Project Account shall be used exclusively for the deposit of
Contract Funds and the disbursement of the Contract Costs and any Surplus. All
Contract Funds deposited into the Project Account and all Contract Costs, Surety
Loss and Surplus disbursed from the Project Account shall be separately accounted
for by Bondfield on a Contract by Contract basis.

It is the intention of the Parties that: (i) each Contract shall be accounted for
separately and a Surplus or Shortfall calculated for each Contact from time to time
and upon its completion; and (ii) there shall be no ability for Zurich to set-off or
otherwise utilize a Surplus from one Contract to reduce a Shortfall on another
Contract.

Solely as a matter of convenience to assist in managing the cash-flow of Bondfield
and subject to the provisions of this Section 2.3 and Section 2.4, Contract Funds
with respect to a particular Contract may be used on an interim basis to satisfy
Contract Costs of another Contract provided that a reconciliation of all Contracts
(“Reconciliation”) will be performed by Bondfield on a weekly basis and the
actual Surplus or Shortfall for each Contract recorded on an ongoing basis.
Reconciliations for a given week will be completed by Bondfield by no later than
the Friday of the next following week. Upon completion, each Reconciliation will
be provided by Bondfield to Bridging and Zurich (including their respective
Advisors) for their approval in writing, such approval (absent disagreement) to be
provided within ten (10) days of receipt of the Reconciliation.

Within ninety days from substantial performance (as such term is used in the
Construction Act) of a Contract:

@ the Surplus or Shortfall for such Contract shall be calculated and, in the
event of a Surplus, an amount equal to the Surplus (“Surplus Funds”) shall
be paid to Bridging (or as Bridging may direct in writing) from the Project
Account; and



(b)

to the extent there are insufficient funds in the Project Account to satisfy the
payment contemplated by the foregoing Section 2.4(a), Zurich shall pay an
amount to Bridging equal to the Surplus for such Contract less the amount
transferred from the Project Account on account of such Surplus pursuant to
the foregoing Section 2.4(a) provided that the cause of the insufficient
funds is as a result of the use of the Contract Funds as contemplated in
Section 2.3.

2.5  To the extent that Zurich incurs any additional Contract Costs or Surety Loss with
respect to a Contract after a Surplus for such Contract has been paid to Bridging,
Bridging agrees that it will reimburse Zurich for such Contract Costs or Surety Loss
(up to a maximum of the Surplus amount for such Contract received by Bridging)
within 30 days of written demand by Zurich, which demand shall provide
reasonable detail in respect of such additional Contract Costs or Surety Loss. For
the avoidance of doubt, in no event shall Bridging’s obligation to reimburse Zurich
for additional Contract Costs or Surety Losses with respect to a Contract exceed the
Surplus for such Contract paid to Bridging.

3 APPLICATION OF CONTRACT FUNDS, SURPLUS FUNDS AND

PROCEEDS

3.1  Application of Contract Funds

All Contract Funds with respect to a given Contract will be applied and distributed, without
duplication, as follows:

(@)

(b)

(©)

(d)

first, towards payment of amounts due to contractors, subcontractors and
suppliers of services and/or materials (including past due amounts paid by
Zurich pursuant to the Bonds) rendered in respect of such Contract
(including, for the avoidance of doubt, to any Bondfield affiliates or former
affiliates that are subcontractors or suppliers of services and/or materials in
respect of a Contract) consistent with the trust provisions of the
Construction Act;

second, to Bondfield, to fund its day to day operating expenses with respect
to such Contract in such amounts determined necessary and as approved by
Zurich and Bridging, each acting reasonably, and consistent with the
protocol described on Schedule “B” hereto ((a) and (b) collectively,
“Contract Costs”);

third, in satisfaction of the Surety Loss for such Contract (but excluding any
amounts already paid pursuant to Section 3.1(a) hereof); and

fourth, in satisfaction of the Surplus for such Contract as contemplated by
Section 2.4 hereof.

For the avoidance of doubt:



(i)

(iii)

(iv)

The Parties agree that all Contract Funds are trust funds under the
Construction Act until the trust obligations under the Construction
Act are satisfied;

Bridging shall be solely responsible for all costs and expenses
related to any Bondfield unbonded contracts (it being understood
and agreed that Bridging shall not have any obligation to fund such
costs and expenses);

Surplus Funds with respect to a particular Contract may not be used
to reduce any Shortfall in respect of another Contract except with
the written consent of each of Zurich and Bridging in their
respective sole discretion; and

the fees and expenses of FAAN Advisors Group Inc. and of any
legal, financial or construction advisor retained by Bridging
(including Goodmans LLP and KSV Advisory Inc.) (the “Bridging
Advisors”) or Zurich (including Borden Ladner Gervais LLP, Ernst
& Young Inc., BBCG, Vertex, Perini and JS Held (the “Zurich
Advisors” and collectively with the Bridging Advisors, the
“Advisors”) shall not constitute Contract Costs or Surety Loss.

3.2  Application of Surplus Funds and other Proceeds

All Surplus Funds and Proceeds will be applied and distributed, without duplication, as

follows:

(@)

(b)

Surplus Funds will be applied as follows:

(i)

(i)

(iii)

first, to Bridging in respect of the Bridging Indebtedness until repaid
in full;

second, from and after repayment of the Bridging Indebtedness in
full, to Zurich in respect of the Zurich Indebtedness until repaid in
full; and

third, the balance, if any, to Bondfield, subject to applicable law.

Proceeds in respect of Obsolete Assets will be applied as follows:

(i)

(i)

(iii)

first, to Bridging in respect of the Bridging Indebtedness until repaid
in full;

second, from and after repayment of the Bridging Indebtedness in
full, to Zurich in respect of the Zurich Indebtedness until repaid in
full; and

third, the balance, if any, to Bondfield, subject to applicable law.



(c) Proceeds in respect of any other Collateral other than Surplus Funds and
Obsolete Assets will be applied as follows:

Q) first, to Bridging in respect of the Bridging Indebtedness until repaid
in full;

(i) second, from and after repayment of the Bridging Indebtedness in
full, to Zurich in respect of the Zurich Indebtedness until repaid in
full; and

(iii)  third, the balance, if any, to Bondfield, subject to applicable law.

d) For the avoidance of doubt, each of Bridging and Zurich shall be entitled to
recover the fees and expenses of their respective Advisors pursuant to this
Section 3.2 as part of the Bridging Indebtedness and the Zurich
Indebtedness, respectively.

4. CO-OPERATION AND COST-SHARING ARRANGEMENTS

Bridging and Zurich have agreed on the cooperation and cost sharing arrangements set out
on Schedule “B” hereto.

Bridging and Zurich have agreed on the operational arrangements set out on Schedule “C”
hereto

S. ENFORCEMENT

Neither Bridging nor Zurich shall take any step to enforce its security in respect of
Bondfield, a Contract or Collateral required for completion of a Contract (as agreed
between Bridging and Zurich, each acting reasonably) until the earlier of: (i) 365 days from
the execution date of this Agreement; and (ii) the occurrence of an Enforcement Event, it
being understood and agreed that upon the occurrence of an Enforcement Event, Bridging
shall only be entitled to enforce its security against the Bondfield entity or entities or
applicable Collateral that are the subject of such Enforcement Event. Nothing in this
Agreement shall preclude Bridging from taking steps to enforce its security in respect of
any other Collateral. For the avoidance of doubt, nothing herein shall preclude Bridging
from enforcing its security in respect of 1033803 Ontario Inc., 1087507 Ontario Limited or
the property municipally known as 131 Saramia Crescent, Vaughan, Ontario.

6. LITIGATION

The Parties intend to continue to evaluate the affirmative claims of Bondfield on the
Contracts. During the evaluation period, to the extent the Parties desire Bondfield to pursue
an affirmative claim they shall jointly fund the costs of pursuing such claim on a 50/50
basis including any past due legal (for lawyers whose retainers are continued) and
consulting accounts. Notwithstanding Section 3.1, any recovery on an affirmative claim
shall first be used to reimburse Bridging and Zurich for all litigation costs (legal and expert
fees and expenses and any other third party costs associated with the litigation) associated



with recovering an amount related to the affirmative claim. The Parties agree on the
following process to evaluate the affirmative claims:

VI.

7.

Bridging shall have 120 days from the date hereof to evaluate Bondfield’s
affirmative claims on a project by project basis and reserves the right to assert
the Claims Proceed Position (as defined below).

Zurich will share with Bridging its consultant’s preliminary review of
Bondfield’s claims related to the Fairfield, Kipling Acres, Laurentian,
Sheridan, and York projects and any other claim evaluated by Zurich under a
common interest privilege agreement (“CIPA”).

Bridging will share with Zurich Goodmans’ and its consultant’s (if one is
retained) preliminary review of Bondfield’s claims evaluated by Bridging
under a CIPA.

Within the 120 day evaluation period, Bridging will advise Zurich whether it
will take the position that any litigation proceeds on account of an affirmative
claim will be claimed by Bridging in priority to Contract Costs and Surety Loss
(the “Claims Proceeds Position”).

If Bridging advises Zurich that it will not advance the Claim Proceeds Position
with respect to an affirmative claim such that any litigation proceeds from such
affirmative claim will be paid in accordance with Section 3.1(a) through (d)
after litigation costs of Bridging and Zurich are reimbursed, Zurich shall
continue to fund 50% of the costs of litigation relating to that affirmative claim
if Bridging commits to funding 50% of the costs of litigation relating to that
affirmative claim.

If Bridging advises Zurich it will be advancing the Claim Proceeds Position
with respect to an affirmative claim, Zurich may elect to cease funding the
litigation related to such affirmative claim. Further, if Bridging advises Zurich
it will be advancing the Claim Proceeds Position, Zurich reserves its rights to
argue against the Claims Proceeds Position, even if it agrees to share in the
costs to fund the litigation relating to such affirmative claim. The Parties agree
that, notwithstanding any other provision hereof, Bridging shall have no
obligation to fund any litigation related to any affirmative claim except as it
agrees to in its sole discretion.

ENTIRE AGREEMENT

This Agreement contains the whole agreement between the parties in respect of the subject
matter hereof and there are no warranties, representations, terms, conditions or collateral
agreements, express, implied or statutory, other than as expressly set forth in this
Agreement. This Agreement supersedes all of the terms of any written or oral agreement
or understanding between the Parties in relation to the subject matter hereof.



8. GOVERNING LAW AND SUBMISSION TO JURISDICTION

This Agreement shall be governed by and construed in accordance with the laws of the
Province of Ontario and the federal laws of Canada applicable therein. Each of the Parties
irrevocably submits and attorns to the non-exclusive jurisdiction of the Ontario Superior
Court of Justice (Commercial List) to determine all issues, whether at law or in equity,
arising from this Agreement unless the issue in dispute is already before another Court
prior to August 8, 2018, which other Court shall continue to have jurisdiction to deal with
the matter.

[remainder of page left intentionally blank]






IN WITNESS WHEREOF the Parties have executed this Agreement as of the date first
written above.

BRIDGING FINANCE INC., as agent under the
Credit Agreement

Per:

Name:
Title:

ZURICH INSURANCE COMPANY LTD.

Per: ‘Z ;
Name: Adrian A.fganZ?/

Title:  Senior Claims Counsel




Schedule “A”

List of Contracts



Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 04/09/2018 04/09/2018 07/30/2019 ST. JOSEPH TORONTO PRF6351114 00
COMPANY MORROW PARK CATHOLIC

CATHOLIC DISTRICT

SECONDARY SCHO

SCHOOL 500

CUMMER AVENUE

NORTH YORK,

ONTARIO
BONDFIELD CONSTRUCTION 03/23/2018 03/23/2018 07/23/2019 CLEARVIEW TOWNSHIP OF PRF6351098 00
COMPANY LIBRARY 269 CLEARVIEW

REGINA STREET

STAYNER,

ONTARIO
BONDFIELD CONSTRUCTION 03/01/2018 03/01/2018 05/31/2019 RFT#: T17-248 THE PRF6351065 00
COMPANY VAUGHAN FIRE CORPORATION

STATION# 7-4, 835 OF THE CITY

NASHVILLE ROAD, OF

VAUGHAN,

ONTARIO
BRC RESTORATION INC. 02/09/2018 02/09/2018 03/31/2019 5P201-17-5171/A- HER MAJESTY PRF6351055 00

FORT WELLINGTON THE QUEEN IN

NHS RIGHT

FORTIFICATIONS

REHABILITATION
BONDFIELD CONSTRUCTION  11/22/2017 11/22/2017 11/22/2018 GREENWOOD TORONTO PRF6350245 00
COMPANY SHOP FAILURE TRANSIT

ANALYSISROOM  COMMISSION
BONDFIELD CONSTRUCTION  11/22/2017 11/22/2017 08/31/2018 ST. AUGUSTINE OF TORONTO PRF6350248 00
COMPANY CANTERBURY CATHOLIC

CATHOLIC SCHOOL DISTRICT

NEW GYM AND SCHO

CLASSROOM

ADDITION
BONDFIELD CONSTRUCTION  10/30/2017 10/30/2017 10/31/2019 MINISTRY OF ONTARIO PRF6350236 00
COMPANY TRANSPORTATION INFRASTRUCT

CENTRE FOR URE AND LAN

EXCELLENCE IN

TRANSPORTATION

INFRASTRUCTURE

Confidential Page 1 of 56
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD MANAGEMENT 10/24/2017 10/24/2017 05/24/2021 TTC WILSON BONDFIELD PRF6350230 00
INC. CARHOUSE - CONSTRUCTIO

TRACKS 15 & 16 N COMPANY

EXPANSION &

ALTERATIONS
BRC RESTORATION INC. 10/17/2017 10/17/2017 03/23/2018 EXTERIOR THE PRF6350221 00

HERITAGE CORPORATION

RESTORATION OF OF NORFOLK

THE NORFOLK Ccou

ARTS CENTRE -

PW-FAC-17-27
BONDFIELD CONSTRUCTION 09/11/2017 09/11/2017 06/30/2019 KINGSTON LIMESTONE PRF6349890 00
COMPANY INTERMEDIATE DISTRICT

SECONDARY SCHOOL BOAR

SCHOOL 145

KIRKPATRICK

STREET

KINGSTON,

ONTARIO
BONDFIELD CONSTRUCTION 07/28/2017 07/28/2017 07/28/2018 SUNNYBROOK SUNNYBROOK MNT6350200 00
COMPANY HEALTH SCIENCES HEALTH

CENTRE SCIENCE CENT

PROPOSED

RENOVATION - B &

C WINGS LIFE

SAFETY

UPGRADES
BONDFIELD CONSTRUCTION 07/27/2017 07/27/2017 08/27/2018 OVC ENHANCED UNIVERSITY PRF6349859 00
COMPANY CLINICAL OF GUELPH

LEARNING

ADDITION

PROJECT 2
BONDFIELD CONSTRUCTION 07/17/2017 07/17/2017 05/13/2019 GLENCAIRN TORONTO PRF6349490 00
COMPANY STATION SKYLIGHT TRANSIT

REPLACEMENT COMMISSION
BONDFIELD CONSTRUCTION 06/20/2017 06/20/2017 06/20/2018 UNION SUBWAY TORONTO PRF6349456 00
COMPANY STATION ZONE TRANSIT

HUB COMMISSION

Confidential

Created 07/17/2018 Property of Zurich North America © 2001 - V1.5
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Prinicipal Name

Original

Inception Date

FORMA-CON
CONSTRUCTION (A DiVI

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BRC RESTORATION INC.

Created 07/17/2018

05/29/2017

05/24/2017

05/16/2017

04/24/2017

03/31/2017

03/06/2017

Effective
Date

ST00074012 - Bondfield Construction Company Limited(Contract)

Expiration
Date

Line Sheet Daily

Distributor:

Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Job Description

Primary Obligee Bond Number

05/29/2017

05/24/2017

05/16/2017

04/24/2017

03/31/2017

03/06/2017

07/31/2018

11/24/2017

09/15/2018

04/29/2018

03/31/2018

03/06/2018

CONCRETE
FORMWORK/CONC
RETE SUPPLY &
PLACE AND REBAR
INSTALLATION @
AXIS
CONDOMINIUM

PET MRI AND
ANIMAL
BEHAVIORAL
SUITE, SWING
PROJECT

UNIVERSITY OF
WATERLOO -
STUDENT LIFE
CENTRE, PAC
ADDITION, 200
UNIVERSITY AVE.
W., WATERLOO,

TRENT UNIVERSITY
BATA RESEARCH 7
INNOVATION
CLUSTER,
PETERBOROUGH,
ONTARIO

THE MINISTRY OF
THE ATTORNEY
GENERAL 25
GROSVENOR CO-
LOCATION PHASE
2

CENTRECOUR PRF6349881 00
T

CONSTRUCTIO

N INC.

SUNNYBROOK PRF&349861 00
HEALTH
SCIENCE CENT

UNIVERSITY PRF6349480 00
OF WATERLOO

TRENT PRF6348958 00
UNIVERSITY

ONTARIO PRF6348766 00
INFRASTRUCT
URE AND LAN

STABILIZATION TORONTO AND PRF6348755 00
AND REMEDIAL REGION
REPAIRS FOR CONSERVATIO
LOCUST HILL
SCHOOL HOUSE
8949 REESOR
ROAD
Confidential

Property of Zurich North America © 2001 - V1.5
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 03/01/2017 03/01/2017 08/31/2018 THE PROVISION OF THE PRF6348399 00
COMPANY GENERAL CORPORATION

CONTRACTING OF THE TOWN

SERVICES FOR OF

THE

CONSTRUCTION

OF A SECOND ICE

PAD ATED S
BONDFIELD CONSTRUCTION 12/28/2016 12/28/2016 02/28/2018 SB-2016-0288, ON- SUNNYBROOK PRF6349896 00
COMPANY SITE CLINICAL HEALTH

DIALYSIS PROJECT SCIENCE CENT
BONDFIELD CONSTRUCTION  12/05/2016 12/05/2016 03/31/2019 DAVISVILLE TORONTO PRF6347946 00
COMPANY CARHOUSE - TRANSIT

CARHOUSE COMMISSION

EXPANSION
BONDFIELD CONSTRUCTION 11/01/2016 11/01/2016 05/15/2018 GEORGIAN BAY GEORGIAN PRF6347926 00
COMPANY GENERAL BAY GENERAL

HOSPITAL HOSPITAL

EMERGENCY

DEPARTMENT

PHASE 2 1112 ST.

ANDREW'S STREET

MIDLAND, O
BONDFIELD CONSTRUCTION 10/27/2016 10/27/2016 12/31/2017 VAUGHAN THE PRF6347925 00
COMPANY METROPOLITAN REGIONAL

CENTRE BUS MUNICIPALITY

TERMINAL AT 170 OFY

MILWAY AVENUE

IN THE CITY OF

VAUGHAN
BONDFIELD MANAGEMENT  09/21/2016 09/21/2016 09/21/2017 AW1-4 WILSON BONDFIELD PRF6347902 00
INC. YARD TRACKS 2 TO CONSTRUCTIO

15 SITE N COMPANY

PREPARATION
BRC RESTORATION INC. 08/23/2016 08/23/2016 08/23/2017 EXTERIOR BROOKFIELD  PRF6346835 00

CLADDING GLOBAL

IMPROVEMENTS,12 INTEGRATED S

0 CEDAR STREET

SOUTH,TIMMINS,

ONTARIO

Confidential
Property of Zurich North America © 2001 - V1.5
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 07/27/2016 07/27/2016 04/30/2018 CENTENNIAL CENTENNIAL  PRF6346820 00
COMPANY COLLEGE COLLEGE

DOWNSVIEW PARK

AEROSPACE

CAMPUS
BRC RESTORATION INC. 07/04/2016 07/04/2016 07/04/2017 PAULINE JOHNSON GRAND ERIE ~ PRF6346643 00

CVvs DISTRICT

SCHOOL BOA

BONDFIELD CONSTRUCTION 06/28/2016 06/28/2016 10/01/2017 PROVISION OF TOWN OF PRF6346642 00
COMPANY GENERAL RICHMOND

CONTRACTING HILL
SERVICES FOR

THE

CONSTRUCTION

OF THE NEW OAK

RIDGES LIBRARY |
BONDFIELD CONSTRUCTION 06/24/2016 06/24/2016 08/31/2017 AVONDALE PUBLIC TORONTO PRF6346826 00
COMPANY SCHOOL- DISTRICT

REPLACEMENT SCHOOL

SCHOOL BOARD
BONDFIELD CONSTRUCTION 06/22/2016 06/22/2016 09/01/2017 THE HOLY TRINITY TORONTO PRF6346637 00
COMPANY CATHOLIC CATHOLIC

SCHOOL 6 DISTRICT

COLONEL SAMUEL SCHO
SMITH PARK DRIVE
TORONTO,

ONTARIO

BONDFIELD CONSTRUCTION 06/03/2016 06/03/2016 12/08/2018 GREENWOOD TORONTO PRF6346622 00
COMPANY COMPLEX- TRACK  TRANSIT

& STRUCTURES COMMISSION

BUILDING

RENOVATION, AND

DC PENDENT

POWER SUPPLY

SYSTEM

Confidential

Created 07/17/2018 Property of Zurich North America © 2001 - V1.5
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTON 06/02/2016 06/02/2016 06/30/2018 CONSTRUCT DEFENCE PRF6346624 00
COMPANY INTEGRA TED CONSTRUCTIO

HEAL THCARE N (1951) LI

SERVICES

CENTRE,

PETAWAWA,

ONTARIO-

PROJECT NO.

IE000666
BRC RESTORATION INC. 05/24/2016 05/24/2016 05/24/2017 MILLIKEN MILLS THE PRF6346603 00

COMMUNITY CORPORATION

CENTRE EXTERIOR OF THE CITY

WALL REPAIRS OF
BONDFIELD CONSTRUCTION 05/05/2016 05/05/2016 05/05/2017 ISLINGTON TORONTO PRF6346132 00
COMPANY STATION BUS TRANSIT

TRANSFER COMMISSION

FACILITY SHORING
BONDFIELD CONSTRUCTION 04/04/2016 04/04/2016 08/01/2017 STEELES WEST TORONTO PRF6345649 00
COMPANY STATION-NORTH  TRANSIT

COMMISSION

BONDFIELD CONSTRUCTION 03/24/2016 03/24/2016 06/30/2017 TYSSE - TORONTO PRF6345642 00
COMPANY STRUCTURAL TRANSIT

FINISHING COMMISSION
BONDFIELD CONSTRUCTION 03/04/2016 03/04/2016 07/04/2017 ECOLE CONSEIL PRF6346108 00
COMPANY SECONDAIRE SCOLAIRE DE

CATHOLIQUE (ESC} DISTRICTC

SCARBOROUGH
BONDFIELD CONSTRUCTION  12/22/2015 12/22/2015 06/22/2017 ECOLE CONSEIL PRF6346109 00
COMPANY SECONDAIRE SCOLAIRE DE

CATHOLIQUE (ESC) DISTRICT C

PETERBOROUGH
BONDFIELD CONSTRUCTION 11/27/2015 11/27/2015 04/22/2018 EASIER ACCESS TORONTO PRF6345177 00
COMPANY PHASE ILL - TRANSIT

DUPONT STATION COMMISSION

Confidential
Property of Zurich North America © 2001 - V1.5
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 08/26/2015 08/26/2015 08/26/2016 CONSTRUCTION THE PRF6344673 00
COMPANY OF A NEW CORPORATIO

APPARATUS AND N OF THE CITY
MAINTENANCE OF

FACILITY FOR

BRAMPTON FIRE

AND EMERGENCY

SERVI
FORMA-CON 08/21/2015 08/21/2015 08/21/2016 CONCRETE THE PRF6345192 00
CONSTRUCTION (A DiVI FORMWORK & CORPORATION

PLACING STEEL, OF MASSEY

MASSEY HALL, 178 HALL

VICTORIA STREET,

TORONTO,

ONTARIO
BONDFIELD CONSTRUCTION 08/04/2015 08/04/2015 04/04/2018 UNION STATION CITY OF PRF6344652 00
COMPANY REVITALIZATION TORONTO

PROJECT STAGES

2 NAD 3, TORONTO
BONDFIELD CONSTRUCTION 07/16/2015 07/16/2015 07/16/2016 NEW ALCONO SIMCOE PRF6344344 00
COMPANY SOUTH PUBLIC COUNTY

SCHOOL 1701 DISTRICT

WEBSTER BLVD., SCHOOL
INNISFIL, ONTARIO

BONDFIELD CONSTRUCTION 04/24/2015 04/24/2015 04/24/2017 ST. JOSEPH CARE ST.JOSEPH'S PRF6343840 00
COMPANY GROUP CARE GROUP

SPECIALIZED

MENTAL HEALTH

REHABILITATION

PROGRAM 35

ALGOMA STREET

NORTH,

BONDFIELD CONSTRUCTION 04/17/2015 04/17/2015 11/30/2017 PROPOSED SUNNYBROOK PRF&349895 00
COMPANY RENOVATIONS- HEALTH

SUNNYBROOK SCIENCE CENT

CAMPUS- MORGUE

EXPANSION AND

CLINICAL

LABORATORY

SERVICES

Confidential

Created 07/17/2018 Property of Zurich North America ® 2001 - V1.5
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 03/16/2015 03/16/2015 03/16/2016 NORTH YORK NORTH YORK  PRF6343806 00
COMPANY GENERAL GENERAL

HOSPITAL - HOSPITAL

BRANSON SITE 555

FINCH AVENUE

WEST TORONTO,

ONTARIO

BRANSON SITE

BONDFIELD CONSTRUCTION 01/27/2015 01/27/2015 09/27/2019 REDEVELOPMENT 2442931 PRF6343517 00
COMPANY OF ST. MICHAEL'S ONTARIO INC.

HOSPITAL,

TORONTO, ON

BONDFIELD CONSTRUCTION  11/16/2014 11/16/2014 11/16/2015 MAINTAIN AND YORK PRF6342999 00
COMPANY EXCAVATED UNIVERSITY

MATERIALS

STORAGE

BONDFIELD CONSTRUCTION 11/07/2014 11/07/2014 02/28/2017 DESIGN AND 2433485 PRF6342994 00
COMPANY CONSTRUCTION ONTARIO INC.

OF THE

ERINOAKSKIDS

CENTRE FOR

TREATMENT AND

DEVELOPMENT

REDEVELOPMENT

BONDFIELD CONSTRUCTION 10/15/2014 10/15/2014 05/31/2016 SHERIDAN 2433486 PRF6342983 00
COMPANY COLLEGE HMC ONTARIO INC.
PHASE 2 PROJECT

BONDFIELD CONSTRUCTION  10/10/2014 10/10/2014 10/10/2015 ECOLE CONSEIL PRF6342985 00
COMPANY SECONDAIRE SCOLAIRE DE

CATHOLIQUE DISTRICT C

STOUFFVILLE 276

SUNSET

BOULEVARD,

STOUFFVILLE,

ONTARIO

BONDFIELD CONSTRUCTION  10/09/2014 10/09/2014 10/09/2015 CRDIT VALLEY 3 PEEL DISTRICT PRF6343506 00
COMPANY NO. 2 PUBLIC SCHOOL

SCHOOL, 145, BOARD

JORDENSEN

DRIVE, BRAMPTON,

ONTARIO

Confidential
Created 07/17/2018 Property of Zurich North Ametica © 2001 - V1.5 Page 8 of 56



Prinicipal Name

Original

Inception Date

Effective
Date

ST00074012 - Bondfield Construction Company Limited(Contract)

Expiration
Date

Line Sheet Daily

Distributor:

Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Job Description Primary Obligee

Bond Number

BONDFIELD CONSTRUCTION 09/16/2014 09/16/2014

COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

Created 07/17/2018

08/28/2014

08/28/2014

08/14/2014

08/14/2014

07/24/2014

06/23/2014

08/28/2014

08/28/2014

08/14/2014

08/14/2014

07/24/2014

06/23/2014

09/16/2016

03/31/2019

03/31/2019

08/14/2018

08/14/2018

01/31/2016

11/30/2015

FIRE VENTILATION TORONTO
UPGRADE SECOND TRANSIT
EXIT/AUTOMATIC ~ COMMISSION
ENTRANCE
WELLESLEY
STATION
CAMBRIDGE 2423402
MEMORIAL ONTARIO INC.
HOSPITAL CAPITAL
REDEVELOPMENT
PROJECT
CAMBRIDGE 2423402
MEMORIAL ONTARIO INC.
HOSPITAL CAPITAL
REDEVELOPMENT
PROJECT
HAWKESBURY & 2423403
DISTRICT GENERAL ONTARIO INC.
HOSPITAL
REDEVELOPMENT
PROJECT
HAWKESBURY & 2423403
DISTRICT GENERAL ONTARIO INC.
HOSPITAL
REDEVELOPMENT
PROJECT
TYSSE WILSON TORONTO
YARD TRANSIT
MODIFICATIONS -  COMMISSION
SITE SERVICES
STAGE 2
CONSTRUCTION THE
OF THE NEW GORE CORPORATIO
MEADOWS N OF THE CITY
COMMUNITY OF
CENTRE AND
LIBRARY - PHASE 2
{AQUATICS AND
FITN

Confidential

PRF6342974 01

PRF6342957 00

PRF6342958 00

PRF6342541 00

PRF6342544 00

PRF6342538 00

PRF6342513 00

Property of Zurich North America © 2001 - V1.5




Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 06/19/2014 06/19/2014 06/19/2015 INTERIOR TORONTO PRF6342532 00
COMPANY RENOVATICON & DISTRICT

ADDITION SCHOOL

PROJECT AT BOARD

SWANSEA JUNIOR

AND SENIOR

PUBLIC SCHOOL
BONDFIELD CONSTRUCTION 06/19/2014 06/19/2014 06/19/2015 INTERIOR TORONTO PRF6342533 00
COMPANY RENOVATION & DISTRICT

ADDITION SCHOOL

PROJECT AT BOARD

KEELE STREET

PUBLIC SCHOOL,

99 MOUNTAINVIEW

AVENUE,
BONDFIELD CONSTRUCTION 05/22/2014 05/22/2014 01/31/2016 CONTRACT FOR CITY OF PRF6342512 00
COMPANY REDEVELOPMENT TORONTO

OF KIPLING ACRES

LONG TERM CARE

HOME (PHASE 2)

CITY OF TORONTO
BONDFIELD CONSTRUCTION 02/17/2014 02/17/2014 02/17/2016 LAURENTIAN LAURENTIAN  PRF6341428 01
COMPANY ARCHITECTURE UNIVERSITY

LAURENTIENNE

PHASE 2 AND 2B
BONDFIELD CONSTRUCTION  11/19/2013 11/19/2013 11/19/2014 INTERIOR FIT-UP ~ MCMASTER PRF6341417 00
COMPANY FOR THE HALTON  UNIVERSITY

MCMASTER FAMILY
MEDICINE CENTRE
AT JOSEPH BRANT
HOSPITAL BURLIN

BONDFIELD CONSTRUCTION  11/01/2013 11/01/2013 11/01/2014 SPRINGDALE 703  PEEL DISTRICT PRF6341416 00

COMPANY PUBLIC SCHOOL 40 SCHOOL
ROSS DRIVE BOARD
BRAMPTON,
ONTARIO

Created 07/17/2018 Confidential Page 10 of 56
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Prinicipal Name

Original

Inception Date

Line Sheet Daily

ST00074012 - Bondfield Construction Company Limited(Contract)

Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

BONDFIELD CONSTRUCTION 10/30/2013 10/30/2013

COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

Created 07/17/2018

10/04/2013

08/21/2013

08/06/2013

06/17/2013

06/14/2013

06/13/2013

Effective  Expiration
Date Date Job Description Primary Obligee Bond Number
04/30/2015 CONSTRUCTION THE PRF6341075 00

OF THE CORPORATIO
SOUTHEAST N OF THE CITY
COMMUNITY OF
CENTRE AND
LIBRARY

10/04/2013 06/07/2015 ST. MAURICE AND ST.MAURICE PRF6341055 00
ST. VERENA AND ST.
COPTIC VERENA COP
ORTHODOX
CHURCH, 330 HWY
7 EAST MARKHAM,
ON

08/21/2013 06/30/2015 L.R. WILSON HALL MCMASTER PRF6340533 00
FOR STUDIES IN UNIVERSITY
HUMANITIES AND
SOCIAL SCIENCES
MCMASTER
UNIVERSITY, 1280
MAIN

08/06/2013 09/30/2014 AIRCRAFT DEFENCE PRF6340514 00
ARRESTOR CONSTRUCTIO
SYSTEM 8 WING N (1951} LI
TRENTON,
ONTARIO

06/17/2013 06/17/2014 SUPPLY AND POTENTIA PRF6339937 00
INSTALLATION OF SOLARINC.
SOLAR PANELS 745
SMYTH ROAD,
OTTAWA, ONTARIO

06/14/2013 09/15/2014 CONSTRUCTION CITY OF PRF6340052 00
OF THE NEW HAMILTON
WATERDOWN
LIBRARY AND CIVIC
CENTRE

06/13/2013 06/13/2014 SUPPLY AND POTENTIA PRF6339940 00
INSTALLAITON OF SOLARINC.
SOLAR PANELS AT
4131 BROCK ROAD,
UXBRIDGE,
ONTARIO

Confidential

Page 11 of 56
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Prinicipal Name

Original

Inception Date

Effective
Date

Expiration
Date

Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)

Distributor:

Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Job Description

Primary Obligee Bond Number

BONDFIELD CONSTRUCTION 06/10/2013 06/10/2013

COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

Created 07/17/2018

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/06/2013

06/10/2014

06/06/2014

06/06/2014

06/06/2014

06/06/2014

06/06/2014

06/06/2014

1660 PRINCE OF
WALES RAOD,
OTTAWA, ONTARIO

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
901 JULIANA
DRIVE,
WOODSTOCK, ON

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
3020 HAWTHORNE
ROAD, BLDG 700,
OTTAWA, ON

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
3020 HAWTHORNE
ROAD, BLDG 200,
OTTAWA, ON

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
100 TRAINYARDS
DRIVE, OTTAWA,
ON

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
125 MCGOVERN
DRIVE,
CAMBRIDGE, ON

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
3430 SERVICE
ROAD,
BURLINGTON, ON

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

Confidential
Property of Zurich North America © 2001 - V1.5

PRF6339935 00

PRF6340517 00

PRF6340518 00

PRF6340520 00

PRF6340521 00

PRF6340522 00

PRF6340523 00
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 06/06/2013 06/06/2013 06/06/2014 SUPPLY AND POTENTIA PRF6340524 00
COMPANY INSTALLATION OF SOLARINC.
SOLAR PANELS AT
125 FERRIS DRIVE,
NORTH BAY, ON

BONDFIELD CONSTRUCTION 06/06/2013 06/06/2013 06/06/2014 SUPPLY AND POTENTIA PRF6340543 00
COMPANY INSTALLATION OF SOLAR INC.

SOLAR PANELS AT

HOME DEPOT 49

FOURTH STREET,

ORANGEVILLE

BONDFIELD CONSTRUCTION 06/06/2013 06/06/2013 06/06/2014 SUPPLY AND POTENTIA PRF6340544 00
COMPANY INSTALLATION OF SOLAR INC.

SOLAR PANELS AT

HOME DEPOT 1925

DIVISION ROAD,

WINDSOR, ON

BONDFIELD CONSTRUCTION 06/06/2013 06/06/2013 06/06/2014 SUPPLY AND POTENTIA PRF6340546 00
COMPANY INSTALLATION OF SOLAR INC.

SOLAR PANELS AT

HOME DEPOT 140

NORTHVIEW BLVD.,

WOODBRIDGE, ON

BONDFIELD CONSTRUCTION 06/06/2013 06/06/2013 06/06/2014 SUPPLY AND POTENTIA PRF6341053 00
COMPANY INSTALLATION OF SOLAR INC.

SOLAR PANELS AT

HOME DEPOT 6630

TECUMSEH ROAD

EAST, WINDSOR,

ON

FORMA-CON 06/05/2013 06/05/2013 06/05/2014 TTC WILSON BUTTCON PRF6340509 01
CONSTRUCTION (A DiVI CARHOUSE NORTH LIMITED
EXTENSION

BONDFIELD CONSTRUCTION 05/31/2013 05/31/2013 09/30/2015 ENGINEERING, CANADIAN PRF6340538 00
COMPANY PROCUREMENT SOLAR

AND SOLUTIONS

CONSTRUCTION INC.

OF A GROUND

MOUNT SOALR

PHOTOVOLTAIC

ELECTRICITY GEN

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 05/27/2013 05/27/2013 05/27/2014 SUPPLY AND POTENTIA PRF6339919 00
COMPANY INSTALLATION OF SOLARINC.

SOLAR PANELS AT

2280-2300

STEVENAGE ROAD,

OTTAWA, ONTARIO
BONDFIELD CONSTRUCTION 05/23/2013 05/23/2013 05/23/2014 SUPPLY AND POTENTIA PRF6339920 00
COMPANY INSTALLATION OF SOLARINC.

SOLAR PANELS AT

3210 SWANSEA

CRESCENT,

OTTAWA, ON
BONDFIELD CONSTRUCTION 05/23/2013 05/23/2013 05/23/2014 SUPPLY AND POTENTIA PRF6339921 00
COMPANY INSTALLATION OF SOLARINC.

SOLAR
BONDFIELD CONSTRUCTION 05/15/2013 05/15/2013 05/15/2014 NEW ATC FACILITY TORONTO PRF6339329 00
COMPANY TRANSIT

COMMISSION

BONDFIELD CONSTRUCTION 05/15/2013 05/15/2013 05/15/2014 CONSTRUCTION CITY OF PRF6339333 00
COMPANY OF ANEW TORONTO

UNDERGROUND

COMBINED SEWER

OVERFLOW TANK

IN CHARLES

CACCIA PARK WITH

AS
BONDFIELD CONSTRUCTION 05/13/2013 05/13/2013 05/13/2014 SUPPLY AND POTENTIA PRF6339918 00
COMPANY INSTALLATION OF SOLARINC.

SOLAR PANELS AT

2760 CEDARVIEW

ROAD, OTTAWA,

ONTARIO
BONDFIELD CONSTRUCTION 05/10/2013 05/10/2013 06/30/2015 THE GLOBAL WILFRID PRF6339331 00
COMPANY INNOVATION LAURIER

EXCHANGE, UNIVERSITY

WILFRID LAURIER

UNIVERSITY 64

UNIVERSITY

AVENUE WEST

WATERLOO,

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 05/10/2013 05/10/2013 05/10/2014 1901 EGLINTON POTENTIA PRF6339917 00
COMPANY AVENUE EAST, SOLAR INC.

TORONTO,

ONTARIO
BONDFIELD CONSTRUCTION 05/08/2013 05/08/2013 05/08/2014 1229 HWY #17, POTENTIA PRF6339922 00
COMPANY KENORA, ONTARIC SOLAR INC.
BONDFIELD CONSTRUCTION 05/07/2013 05/07/2013 12/01/2014 MOUNTAINSIDE THE PRF6339330 00
COMPANY POOL AND ARENA CORPORATION

REVITALIZATION OF THE CITY

OF

BONDFIELD CONSTRUCTION 05/06/2013 05/06/2013 05/06/2014 SUPPLY AND POTENTIA PRF6339913 00
COMPANY INSTALL SOLAR SOLAR INC.

PANELS AT 430

HOLLAND STREET

WEST, BRADFORD,

ONTARIO
BONDFIELD CONSTRUCTION 05/01/2013 05/01/2013 05/01/2014 450 MUSKOKA POTENTIA PRF6339923 00
COMPANY ROAD, BOX 1260,  SOLARINC.

BRACEBRIDGE,

ONTARIO
BONDFIELD CONSTRUCTION  04/29/2013 04/29/2013 04/29/2014 SUPPLY AND POTENTIA PRF6339914 00
COMPANY INSTALL SOLAR SOLAR INC.

PANELS AT 100

THAMES ROAD,

EXETER, ONTARIO
BONDFIELD CONSTRUCTION  04/25/2013 04/25/2013 04/25/2014 SUPPLY AND POTENTIA PRF6339912 00
COMPANY INSTALLATION OF SOLARINC.

SOLAR PANELS AT

3595 HWY 144

CHELMSFORD,

ONTARIO
BONDFIELD CONSTRUCTION 04/24/2013 04/24/2013 06/30/2015 ST. JOSEPH'S ST. JOSEPH'S PRF6339343 00
COMPANY CARE GROUP, CARE GROUP

THUNDER BAY

CENTRE OF

EXCELLENCE FOR

INTEGRATED

SENIOR'S

SERVICES - L
Created 07/17/2018 Confidential Page 15 of 56
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Prinicipal Name

Original

Inception Date

Effective
Date

Expiration
Date

Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)

Distributor:

Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Job Description

Primary Obligee Bond Number

BONDFIELD CONSTRUCTION  04/23/2013 04/23/2013

COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

Created 07/17/2018

04/18/2013

04/17/2013

04/16/2013

03/19/2013

03/18/2013

03/18/2013

04/18/2013

04/17/2013

04/16/2013

03/19/2013

03/18/2013

03/18/2013

04/23/2014

04/18/2014

04/17/2014

04/16/2014

03/19/2014

03/18/2014

03/18/2014

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
14700 YONGE
STREET, AUROCRA,
ONTARIO

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
74 MCNAUGHTON
AVENUE,
WALLACEBURG,
ONTARIO

210 LESMILL ROAD
NORTH YORK,
ONTARIO

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
8505 TECUMSEH
ROAD, WINDSOR,
ONTARIO

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
5300 CANOTEK
ROAD, OTTAWA,
ONTARIO

MAPLE GO
STATION BUILDING
REHABILITATION

SUPPLY AND
INSTALLATION OF
SOLAR PANELS AT
800-830
INDUSTRIAL
AVENUE, OTTAWA,
ONTARIO

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

POTENTIA
(000068-210
LESMILL)

POTENTIA
SOLAR INC.

POTENTIA
SOLAR INC.

METROLINX

POTENTIA
SOLAR INC.

Confidential
Property of Zurich North America © 2001 - V1.5

PRF6339909 00

PRF6339911 00

PRF6339302 00

PRF6339908 00

PRF6339915 00

PRF6339000 00

PRF6339910 00




Prinicipal Name

Original

Inception Date

Effective
Date

Expiration
Date

Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)

Distributor:

Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Job Description

Primary Obligee Bond Number

BONDFIELD CONSTRUCTION 03/18/2013 03/18/2013

COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

BONDFIELD CONSTRUCTION
COMPANY

Created 07/17/2018

03/12/2013

02/27/2013

02/27/2013

02/27/2013

02/27/2013

02/27/2013

03/12/2013

02/27/2013

02/27/2013

02/27/2013

02/27/2013

02/27/2013

03/18/2014

03/12/2014

02/27/2014

02/27/2014

02/27/2014

02/27/2014

02/27/2014

SUPPLY AND POTENTIA
INSTALLATION OF SOLARINC.
SOLAR PANELS AT
855 INDUSTRIAL
AVENUE, OTTAWA,
ONTARIO
HMFHC/JBH PHASE JOSEPH
1 BRANT
REDEVELOPMENT MEMORIAL

HOSPITAL
1125 ELGIN POTENTIA
STREET WEST SOLAR
COBOURG, HOLDINGS
ONTARIO LIMITE
(CANADIAN TIRE
STORE #23)
30 LYNDENROAD POTENTIA
BRANTFORD, SOLAR
ONTARIO HOLDINGS
(CANADIAN TIRE LIMITE
STORE #664)
1050 O'BRIEN POTENTIA
ROAD RENFREW,  SOLARINC.
ONTARIO
(CANADIAN TIRE
STORE #86)
4150 WALKERS POTENTIA
ROAD WINDSOR,  SOLARINC.
ONTARIO
(CANADIAN TIRE
STORE #236)
155 CONSUMERS  POTENTIA
DRIVE WHITBY, SOLAR INC.
ONTARIO
(CANADIAN TIRE
STORE #187

Confidential

PRF6339916 00

PRF6339029 00

PRF6339040 00

PRF6339041 00

PRF6339049 00

PRF6339300 00

PRF6339301 00
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 02/06/2013 02/06/2013 02/06/2014 INTERIOR FIT-UP ~ THE REGIONAL PRF6339015 00
COMPANY OF EXISTING 3RD  MUNICIPALITY

FLOCR SHELL AND OF Y

PARKING LOT

ADDITION FOR THE

YORK REGIONAL

POL
BONDFIELD CONSTRUCTION 12/14/2012 12/14/2012 10/01/2014 PARKWAY FOREST EL-AD PRF6339003 00
COMPANY COMMUNITY CANADA

CENTRE 55-59 OPERATIONS

FOREST MANOR INC.

ROAD TORONTO,

ONTARIO
BONDFIELD CONSTRUCTION  11/29/2012 11/29/2012 06/28/2014 TORONTO-YORK TORONTO PRF6338519 00
COMPANY SPADINA SUBWAY TRANSIT

EXTENSION - COMMISSION

WILSON YARD

MODIFICATIONS -

SITE SERVICES

STAGE 1
BONDFIELD CONSTRUCTION  11/07/2012 11/07/2012 11/07/2015 CONSTRUCT DEFENCE PRF6338507 00
COMPANY HANGAR 6 CONSTRUCTIO

TRENTON, ON N (1951} LI
BONDFIELD CONSTRUCTION 09/06/2012 09/06/2012 08/31/2014 PAN/PARPAN 2338301 PRF6338255 00
COMPANY AMERICAN ONTARIO INC.

TORONTO 2015

GAMES FACILITIES:

MARKHAM PAN AM

CENTRE,

ETOBICOKE

OLYMPIUM A
BONDFIELD CONSTRUCTION 08/31/2012 08/31/2012 03/31/2015 CONSTRUCTION THE REGIONAL PRF6338260 00
COMPANY OF THE NEW MUNICIPALITY

FAIRVIEW LODGE OFD

LONG-TERM CARE

HOME INCLUDING

DEMOLITION OF

THE EXISTNG
Created 07/17/2018 Confidential Page 18 of 56
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 08/29/2012 08/29/2012 08/29/2014 SUPPLY OF ALL CITY OF PRF6338276 00
COMPANY MATERIALS, TORONTO

EQUIPMENT,

LABOUR AND

SUPERVISION

REQUIRED FOR

THE

CORPORATION OF

THE
BONDFIELD CONSTRUCTION 07/31/2012 07/31/2012 07/31/2013 OUR LADY OF SIMCOE PRF6337767 00
COMPANY GRACE CATHOLIC MUSKOKA

ELEMENTARY CATHOLIC

SCHOOL DISTRI
BONDFIELD CONSTRUCTION 07/27/2012 07/27/2012 07/27/2013 TCP $22,793,129- METROLINX- PRF6337757 00
COMPANY STATION BLDG GO TRANSIT

RELOCATION AT

BURLINGTON GO

STATION
BONDFIELD CONSTRUCTION 06/27/2012 06/27/2012 09/30/2013 CONSTRUCTION TORONTO PRF6338273 00
COMPANY OF FORT YORK PUBLIC

BATHURST LIBRARY

LIBRARY,

TORONTO,

ONTARIO
BONDFIELD CONSTRUCTION 06/11/2012 06/11/2012 08/30/2013 TCP $15,909,641 - CONSEIL PRF6337752 00

ECOLE SCOLAIRE

ELEMENTAIRE ET VIAMONDE

SECONDAIRE DE

PICKERING 2235

BROCK ROAD

PICKERING, ONTA
BONDFIELD CONSTRUCTION 06/06/2012 06/06/2012 06/06/2013 TCP $105,732 - POTENTIA PRF6337738 00

CONSTRUCTION SOLARINC.
OF THE 50 KW AC
CAPACITY, PV
ARRAY CAPACITY
OF 71.76 KWDC P

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 06/06/2012 06/06/2012 06/06/2013 TCP $109,353 - POTENTIA PRF6337740 00
COMPANY INSTALLATION OF SOLARINC.

SOLAR PANELS

AT 2413

STEVENAGE DR.,

OTTAWA, ONTARIO

BONDFIELD CONSTRUCTION 06/06/2012 06/06/2012 06/06/2013 TCP $109,515 - POTENTIA PRF6337741 00
INSTALLATION OF SOLARINC.
SOLAR PANELS AT
2415
STEVENAGE DR.,
OTTAWA, ONTARIO

BONDFIELD CONSTRUCTION 06/06/2012 06/06/2012 06/06/2013 TCP $176,521 - POTENTIA PRF6337742 00
COMPANY INSTALLATION OF SOLARINC.
SOLAR PANELS AT
1257 ALGOMA
ROAD, OTTAWA,
ONTARIO

BONDFIELD CONSTRUCTION 06/06/2012 06/06/2012 06/06/2013 CONSTRUCTION POTENTIA PRF6337744 00
COMPANY OF THE S50 KWAC  SOLARINC.

CAPACITY, PV

ARRAY CAPACITY

OF 71.76 KW DC,

SWANSE

CRESCENT, OTTA

BONDFIELD CONSTRUCTION 06/06/2012 06/06/2012 06/06/2013 TCP $174,488 - POTENTIA PRF6337745 00
CONSTRUCTION SOLARINC.
OF THE 100 KW AC
CAPACITY, PV
ARRAY CAPACITY
OF 130.0 KW DC

BONDFIELD CONSTRUCTION 05/04/2012 05/04/2012 09/04/2013 TCP $12,340,491 MOATFIELD PRF6337143 00
COMPANY ADDITION AND FOUNDATION

RENOVATIONTO  OPERATING

BAYVIEWGLEN

PRIVATE SCHOOL,

TORONTO, ON

Confidential

Created 07/17/2018 Property of Zurich North America © 2001 - V1.5

Page 20 of 56



Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 04/19/2012 04/19/2012 04/19/2014 TCP $40,736,458 - METROLINX PRF6336595 00
CONSTRUCTION
OF CLARKSON GO
STATION MULIT-
LEVEL PARKING
STRUCTURE, MISSI

BONDFIELD CONSTRUCTION 04/18/2012 04/18/2012 04/18/2014 MAINTAIN AN YORK PRF6336591 00
COMPANY EXCAVATED UNIVERSITY

MATERIALS

STORAGE SITE

AT YORK

UNIVERSITY,

TORONTO,

ONTARIO

BONDFIELD CONSTRUCTION  02/22/2012 02/22/2012 02/22/2014 TCP $44,480,825- METROLINX-  PRF6336563 00
CONSTRUCTION GO TRANSIT
OF PICKERING GO
STATION PARKING
GARAGE,
PICKERING,
ONTARIO

FORMA-CON 01/25/2012 01/25/2012 01/25/2013 TCP $3,338,423 - BIRD PRF6336594 00
CONSTRUCTION FORMWORK FOR  CONSTRUCTIO
132 BERKELEY ST. N COMPANY
PROJ, TORONTO,
PROJ. NO 30417

BMC MASONRY (A DIVISION ~ 12/01/2011 12/01/2011 07/01/2015 TCP $1,419,770 - WALSH PRF6336247 00
OF) CONCRETE CONSTRUCTIO

MASONRY UNIT N/BONDFIELD

WORK FOR

WOMEN'S

COLLEGE

HOSPITAL -

TORONTO,

ONTARIO

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 11/18/2011 11/18/2011 11/18/2013 TCP $19,298,156 - PUBLIC PRF6336234 00
COMPANY PROJ WORKS &

#R.043794.001 - GOVERNMENT

KINGSTON

(BATH), ONTARIO

C.S.C. BATH

INSTITUTION, CON

BONDFIELD CONSTRUCTION 10/26/2011 10/26/2011 10/26/2013 TCP $21,760,504 - EL-AD PRF6336226 00
COMPANY PARKWAY FOREST CANADA INC.
REURBANIZATION
BLOCKE -
RENTAL
REPLACEMENT
BLDGS E1 NORTH

BONDFIELD CONSTRUCTION  10/07/2011 10/07/2011 10/07/2012 TCP $9,701,442 - YORK PRF6336224 00
COMPANY CONSTRUCTION CATHOLIC

OF VELLORE DISTRICT

VILLAGE #2

CATHOLIC ELEM

SCHOOL,

VAUGHAN,

ONTARIO

BONDFIELD CONSTRUCTION 08/05/2011 08/05/2011 08/05/2013 RTCP $37,088,464- CITY OF PRF6335658 00
COMPANY DESIGN/BUILD OTTAWA
KANATA NORTH
RECREATION
COMPLEX, A/P
$9145 PER RIDER
#1

BONDFIELD CONSTRUCTION 07/18/2011 (07/18/2011 07/18/2012 TCP $4,508,670 - THE CREDIT PRF6335091 00
COMPANY MISSISSAUGA VALLEY

ACADEMY OF HOSPITAL

MEDICINE CREDIT

VALLEY HOSPITAL

BONDFIELD CONSTRUCTION 07/14/2011 (07/14/2011 07/14/2012 TCP $13,521,623- LIMESTONE PRF6335663 00

COMPANY CONSTRUCTION ~ DISTRICT SCH.
OF KINGSTON BOARD
EAST ELEM SCH,
KINGSTON, ON
Created 07/17/2018 Confidential Page 22 of 56
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 06/22/2011 06/22/2011 06/22/2012 TCP $16,188,783- HURON PRF6335062 00
COMPANY CONSTRUCTION SUPERIOR

OF HOLY CROSS  CATHOLIC
CATHOLIC ELEM

SCHOOL, SAULT
STE. MARIE, ONTA

BONDFIELD CONSTRUCTION 04/06/2011 04/06/2011 07/06/2013 TCP 101,851,094- SWDCLP PRF6333994 00
CO.LTD CONSTRUCTION

OF SOUTH WEST

DETENTION

CENTRE,

WINDSON,

ONTARIO
BONDFIELD CONSTRUCTION 03/21/2011 03/21/2011 08/30/2012 TCP $34,287,852 - PEEL PRF6334583 00
COMPANY BRAM EAST DISTRICT

SECONDARY SCHOOL

SCHOOL BOARD

BRAMPTON,

ONTARIO
FORMA-CON 02/03/2011 02/03/2011 01/03/2015 TCP $25,407,973 - WALSH PRF6333967 00
CONSTRUCTION FORMWORK CONSTRUCTIO

WOMEN'S COLL N

HOSP. BOND

#6334691 HAS
BEEN USED FOR
BILLING PURP

B.B.M. EXCAVATION 02/01/2011 02/01/2011 07/01/2013 TCP $2,345,264 - WALSH PRF6333963 00
COMPANY LTD. EXCAVATION AND CONSTRUCTIO

BACKFILL FOR N/BONDFIELD

WOMEN'S

COLLEGE

HOSPITAL,

TORONTO,

ONTARIO

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION  11/30/2010 11/30/2010 11/30/2011 TCP - REENA PRF6333732 00
COMPANY $10,276,145.00, COMMUNITY

REENA RESIDENCE

COMMUNITY

RESIDENCT @

JOSEPH/WOLF

LEBOVIC CAMPUS

49

BONDFIELD CONSTRUCTION  11/15/2010 11/15/2010 11/15/2011 TCP $8,611,469 - SIMCOE PRF6333725 00
CONSTRUCTION MUSKOKA
OF ST. BERNARD'S CATHOLIC
CATHOLIC
ELEMENTARY
SCHOOL, ORILLIA,
ONTARIO

BONDFIELD CONSTRUCTION  11/15/2010 11/15/2010 11/15/2011 TCP $8,605,096 - DUFFERIN- PRF6333737 00
CONSTRUCTION PEEL
OF OURLADY OF CATHOLIC
LOURDES
CATHOLIC
ELEMENTARY
SCHOOL,
BRAMPTON

BONDFIELD CONSTRUCTION 09/21/2010 09/21/2010 09/21/2012 TCP $13,835,794-  CITY OF PRF6333188 00
WESTMOUNT HAMILTON
RECREATION
CENTRE 35
LYNNBROOK DR.,
HAMILTON,
ONTARIO

BONDFIELD CONSTRUCTION 08/11/2010 08/11/2010 10/11/2011 TCP $19,168,240- ROYAL PRF6333161 00
CONSTRUCTION VICTORIA
OF ROYAL HOSPITAL
VICTORIA
HOSPITAL ROTARY
PLACE, BARRIE,
ONTARIO

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 07/28/2010 07/28/2010 09/28/2012 TCP $40,048,091- THE CITY OF PRF6332548 00
WOODWARD AVE. HAMILTON
WWTP PRIMARY
CLARIFIER &
DISINFECTION
UPGRADES,
HAMILTON,

BONDFIELD CONSTRUCTION 07/05/2010 07/05/2010 07/05/2012 TCP $47,514,113- SUNNYBROOK PRF6333717 00
RENOVATIONTO  HEALTH
SUNNYBROOK SCIENCES
CAMPUS "M" WING
& "S" WING,
TORONTO,
ONTARIO

BONDFIELD CONSTRUCTION 05/11/2010 05/11/2010 05/11/2011 TCP $17,306,667 - THE PRF6332078 00
ST. CATHARINES ~ CORPORATION
AQUATIC CENTRE OF THE
& LIBRARY 425
CARLTON ST., ST.
CATHARINES, O

BONDFIELD CONSTRUCTION 05/11/2010 05/11/2010 05/11/2011 TCP $26,139,203- THE PRF6332082 00
CO.LTD CONSTRUCTION CORPORATION

OF CARLISLE OF THE CITY

STREET PARKING

GARAGE, ST.

CATHARINES, ON
BONDFIELD CONSTRUCTION  04/22/2010 04/22/2010 04/22/2012 TCP $25,386,173-  ABILITIES PRF6332065 00
COMPANY CONSTRUCTION CENTRE

OF DURHAM

ABILITIES CENTRE,
WHITBY, ONTARIO

BONDFIELD CONSTRUCTION 03/11/2010 03/11/2010 03/11/2011 REVISED TCP UNIVERSITY PRF6331719 00
$13,599,229 -UNIV ~ OF GUELPH
OF GUELPH
ENGINEERINCOMP
LEX - ADDITION &
RENOVATION,
PHASE 1

Confidential
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 02/25/2010 02/25/2010 02/25/2011 TCP $10,479,406 - THE PRF6331707 00
CO.LTD FA.49.276-10 PORT CORPORATION

CREDIT OF THE

MEMORIAL ARENA

REDEVELOPMENT

40 STAVEBANK ClI
BONDFILED CONSTRUCTION  12/18/2009 12/18/2009 12/18/2010 TCP $38,696,144- ALGOMA PRF6331441 00
CO.LTD CONSTRUCTION DISTRICT

OF NEW NORTH ST. SCHOOL

7-12 SCH BOARD

(SUPERIOR

HEIGHTS

COLLEGIATE & VOC
BONDFIELD CONSTRUCTION  11/27/2009 11/27/2009 11/27/2010 TCP $9,895,454 - MARKHAM PRF6331444 00
CO,LTD HEALTH SERVICES STOUFFVILLE

BUILDING - HOSP CORP.

MARKHAM

STOUFFVILLE

HOSPITAL
BONDFIELD CONSTRUCTION 10/26/2009 10/26/2009 10/26/2010 TCP $6,206,897 - THE PRF6331405 00
CO.LTD ST. ANTHONY DUFFERIN-

CATHOLIC ELEM PEEL

SCHOOL CATHOLIC

REPLACEMENT,

BRAMPTON, ON
BONDFIELD CONSTRUCTION 10/02/2009 10/02/2009 04/02/2011 TCP $17,832,240- THE PRF6330850 00
CO,LTD ALGOMA PUBLIC CORPORATION

HEALTH (APH}) - OF THE CITY

NEW FACILITY 294

WILLOW AVE

SAULT STE. MARIE,

ON
BONDFIELD CONSTRUCTION 08/05/2009 08/05/2009 04/30/2012 TCP $88,001,589 - CITY OF PRF6330577 00

MILLIKEN PUMPING TORONTO

STATION &

RESERVOIR

EXPANSION - REF
FILE NO. A0501-929

Confidential

Created 07/17/2018 Property of Zurich North America © 2001 - V1.5

Page 26 of 56



Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 06/04/2009 06/04/2009 05/04/2012 TCP $72,014,147 - 2205234 PRF6330325 00
WINDSOR ONTARIO INC.
WESTERN
HOSPITAL
REDEVELOPMENT,
WINDSOR, ON

BONDFIELD CONSTRUCTION  04/23/2009 04/23/2009 04/23/2011 TCP $47,848,806 - THE REGIONAL PRF6329892 00
CONSTRUCTION MUNICIPALITY
OF YORK
REGIONAL POLICE
INVESTIGATE
SERVICES &
SUPPORT SERVIC

BONDFIELD CONSTRUCTION  04/23/2009 04/23/2009 04/23/2010 TCP $26,226,790- THE REGIONAL PRF6329893 00
CONVERSION & MUNICIPALITY
RENOVATION OF
EXISTING BLDG
INTO YORK
TRANSIT
OPERATIONS &

BONDFIELD CONSTRUCTION 04/15/2009 04/15/2009 04/15/2010 TCP $13,921,309- SUNNYBROOK PRF6329899 00
CONSTRUCTION HEALTH
OF PARKING SCIENCES
GARAGE 3 AT
SUNNYBROOK
HOSPITAL,
TORONTO, ON

BONDFIELD CONSTRUCTION 04/14/2009 04/14/2009 04/14/2010 TCP $7,199,099 - TORONTO PRF6329861 00
KIPLING STATION  TRANSIT
EAST ENTRANCE, COMMISSION
TORONTO, ON
TENDER NO.
T11PM08825

BONDFIELD CONSTRUCTION 04/06/2009 04/06/2009 04/06/2010 TCP $4,073,165 - TORONTO PRF6329898 00
ADDITION & DISTRICT
RENOVATIONS TO SCHOOL
KENNEDY BOARD
PUBLIC SCHOOL,
TORONTO, ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 02/03/2009 02/03/2009 08/03/2011 TCP $38,882,140- CITY OF PRF6329880 00
DUFFERIN TORONTO
RESERVOIR
EXPANSION
PHASE 2,
VAUGHAN, ON

BONDFIELD CONSTRUCTION 01/22/2009 01/22/2009 01/22/2011 TCP $41,187,218 - PRF&6329059 00
CONSTRUCTION
OF YWCA ELM
CENTRE,TORONTO,
ON

BONDFIELD CONSTRUCTION  12/17/2008 12/17/2008 12/17/2009 THE CITY OF PRF6329030 00
COMPANY CONSTRUCTION TORONTO

OF AMOBILE

GENERATORS PAD

AND OFFICE

TRAILERS

COMPOUND AT

THE ASHBRIDGES

BAY

BONDFIELD CONSTRUCTION  12/15/2008 12/15/2008 12/15/2009 PETER MUNK UNIVERSITY PRF6328737 00
CARDIAC CENTRE HEALTH
HEMODIALYSIS NETWORK
PHASE2 UHN
TORONTO
GENERAL
HOSPITAL

BONDFIELD CONSTRUCTION 12/15/2008 12/15/2008 12/15/2010 TCP $58,172,880 - PRF§6329078 00
NIAGARA
CONVENTION &
CIVIC CENTRE

BONDFIELD CONSTRUCTION  10/24/2008 10/24/2008 04/24/2010 PIONEER MANOR  THE CITY OF  PRF6328710 00

"B" WING GREATER
REDEVELOPMENT SUDBURY
PHASE2 AP

$79,861 BOND

REISSUED TO

REFLECT GSTINC
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number C
B.B.M. EXCAVATION 10/23/2008 10/23/2008 10/23/2009 EASTERN AVENUE ELITE PRF6328724 00
COMPANY LTD. PEDESTRIAN CONSTRUCTIO

BRIDGE WEST DON N INC.
LANDS CHERRY

STREET & MILL

STREET,

TORONTO, ON

BONDFIELD CONSTRUCTION  10/14/2008 10/14/2008 10/14/2009 MULTI-PURPOSE UNIVERSITY PRF6328716 00
OPERATING ROOM OF HEALTH
UHN - TORONTO NETWORK

GENERAL
HOSPITAL
BONDFIELD CONSTRUCTION 09/26/2008 09/26/2008 09/26/2009 DAVID SUZUKI YORKREGION PRF6328732 00
PUBLIC SCHOOL DISTRICT
MARKHAM, ON

BONDFIELD CONSTRUCTION 07/15/2008 07/15/2008 11/30/2009 ENGINEERING V UNIVERSITY PRF6328156 00
BLDG. UNIV. OF OF WATERLOO
WATERLOO
200 UNIV. AVE.
WATERLOO, ON

BONDFIELD CONSTRUCTION 06/18/2008 06/18/2008 06/18/2009 KING CITY PUBLIC YORKREGION PRF6328196 00
SCHOOL 25 KING ~ DISTRICT

BLVD, KING

CITY, ON
BONDFIELD CONSTRUCTION 05/30/2008 05/30/2008 05/30/2011 CREDIT VALLEY 2164980 PRF6327615 00

HOSPITAL ONTARIO INC.

REDEVELOPMENT

PROJECT

PHASE I,

MISSISSAUGA, ON
FORMA-CON 02/14/2008 02/14/2008 02/14/2009 FORMWORK FOR  TORONTO PRF6326905 00
CONSTRUCTION 60 RICHMOND COMMUNITY

STREET EAST, HOUSING

TORONTO, ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION  10/29/2007 10/29/2007 06/29/2010 RUNNYMEDE RUNNYMEDE  PRF6326422 00
COMPANY HEALTHCARE HEALTHCARE
CENTRE CENTRE
REDEVELOPMENT
PROJECT
TORONTO,
ONTARIO
B.B.M. EXCAVATION 10/16/2007 10/16/2007 10/16/2008 FLOOD ELITE PRF6326427 00
PROTECTION LAND CONSTRUCTIO
FORM, WEST DON N INC.
LANDS TENDER
PACKAGE- 1P
SURCHARGE
W/FLOCD
PROTECTION LAN
BONDFIELD CONST CO LTD  10/10/2007 10/10/2007 12/31/2008 ST. JOSEPH'S ST. JOSEPH'S PRF6326141 00
HEALTH CENTRE, HEALTH
CONTINUING CARE CENTE
ADDITION 64
BED COMPLEX 700
PARIS ST, SUDBUR
FORMA-CON 09/19/2007 09/19/2007 09/19/2008 TORONTO FILM TORONTO PRF6326121 00
CONSTRUCTION STUFDIOS- FILM STUDIOS
FILMPORT PHASE 1 INC
TORONTO,
ONBLOCK 3,
FORMWORK &
REINFORCING
STEEL
BONDFIELD CONST CO LTD  09/14/2007 09/14/2007 09/14/2008 DIALYSIS UNIT AT ROSE PRF6326128 00
ROSS MEMORIAL ~ MEMORIAL
HOSPITAL HOSPITAL
BONDFIELD CONSTRUCTION 08/28/2007 08/28/2007 08/28/2008 BLOCK 6 ELEM SCH HAMILTON- PRF6326104 00
191 WALNUT ST. S. WENTWORTH
BLOCK 17 ELEM DISTRICT
SCH 40
LOTTERIDGE ST.,
HAMILTON, ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 08/21/2007 08/21/2007 02/21/2009 18 MONTH TERM LONDON PRF6325698 00
PLOICE
LONDONPOLICE ~ SEVICES
SERVICES BOARD
HEADQUARTERS
EXPANSIO

BONDFIELD CONSTRUCTION  07/20/2007 07/20/2007 07/20/2008 UNIVERSITY OF UNIVERSITY PRF6325668 00
WATERLOO, PAS  OF WATERLOO
BLDG ADDITION,
200 UNIVERSITY,
WATERLOO, ON

BONDFIELD CONSTRUCTION  07/09/2007 07/09/2007 01/09/2009 QUEENSTON NIAGARA PRF6325666 00
PLAZA, PHASE ONE FALLS BRIDGE
REDEVELOPMENT
TP4-TOLL R/P DUE
TO ADJ IN RATE
FOR EXTENDED
WARRANY

BONDFIELD CONSTRUCTION 06/13/2007 06/13/2007 06/13/2008 CONTRACT # T-07- REGIONAL PRF6324985 00
07 MUNICIPALITY
R/P $7,679 -
INCORRECT RATE
USED

FORMA-CON 04/03/2007 04/03/2007 06/18/2008 CONCRETE BIRD PRF6324987 00
CONSTRUCTION FORMING & CONSTRUCTIO

PLACING & N CO

FINISHING

CONCRETE GTA

YOUTH CENTRE

205 MCLAUGHLIN

RD SOUTH
BONDFIELD CONST COLTD ~ 03/01/2007 03/01/2007 03/01/2009 CLARENCE- THE CORP OF PRF6324732 00
ROCKLAND THE CITY OF
RECREATIONAL &
CULTURAL
COMPLEX
BONDFIELD CONSTRUCTION 02/20/2007 02/20/2007 02/20/2008 SCHOOL OF UNVERSITY OF PRF6324716 00
COLTD ACCOUNTANCY  WATERLOO
UNIVERSITY OF
WATERLOO
CAMPUS
Created 07/17/2018 Confidential Page 31 of 56

Property of Zurich North America © 2001 - V1.5



Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 01/29/2007 01/29/2007 01/29/2008 SPRINGDALE PEEL PRF6324749 00
NORTH #3 PUBLIC DISTRICT
SCHOOL 10 SCHOOL
FATHER TOBIN BOARD
ROAD, BRAMPTON,
ON
FORMA-CON 01/18/2007 01/18/2007 01/18/2008 CONCRETE, GENIVAR PRF6324703 00
CONSTRUCTION FORMING & CONSTRUCTIO
PLACING JAMES NLTD
CARDINAL
MCGUIGAN
CATHOLIC HIGH
SCHOOL
TORONTO, ON
BONDFIELD CONSTRUCTION 01/11/2007 01/11/2007 01/11/2008 FATHER FRANCIS DUFFERIN- PRF6324348 00
MCSPIRITT PEEL
CATHOLIC SCHOOL CATHOLIC
(PREVIOUSLY
KNOWN AS BRAM
EAST #1
ELEMENTARY
BONDFIELD CONST COLTD 01/01/2006 01/01/2007 01/01/2008 VARIOUS VARIOUS BID6317324 01
AP
$46,604
BONDFIELD CONSTRUCTION  12/12/2006 12/12/2006 06/30/2008 18 MONTH TERM MATTAWA PRF6324336 00
GENERAL
MATTAWA HOSPITAL
GENERAL
HOSPITAL 217

TURCOTTE PARK R

BONDFIELD CONST COLTD  10/06/2006 10/06/2006 04/06/2008 RICHMOND HILL THE CORP OF PRF6324079 00
THEATRE THE TOWN OF

BONDFIELD CONST COLTD  08/10/2006 08/10/2006 08/10/2008 SHERDAN VILLA THE PRF6323735 00
LONG TERM CARE REGIONAL
RENOVATIONS MUNICIPALITY
PROJECTS 2 YEAR OF

TERM
BONDFIELD CONST CO 07/07/2006 07/07/2006 04/07/2008 JOINT USE THE REGIONAL PRF6323709 00
REGIONAL & MUNICIPALITY

POLICE FACILITY  OF
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONST CO LTD. 04/10/2006 04/10/2006 07/04/2007 15 MONTH TERM HER MAJ THE PRF6322845 00
QUEEN IN
CONSTRUCT NEW RIGHT OF
PROGRAMS BLDG
& STRIP
ENTRANCE
BONDFIELD CONSTRUCTION 02/20/2006 02/20/2006 02/20/2007 CONSTRUCTION ONTARIO PRF6322528 00
MANAGEMENT REALTY CORP
SERVICES, COURT
HOUSE
ADDITION
CORNWALL COURT
HOUSE PRJT
#X65098
BONDFIELD CONSTRUCTION 02/10/2006 02/10/2006 07/01/2007 HOLLY THE PRF6322533 00
CcO COMMUNITY CORPORATION
CENTRE 171 OF THE CITY
MAPLETON AVE
BARRIE, ON
BONDFIELD CONSTRUCTION 01/12/2006 01/12/2006 08/31/2008 ST. JOSEPH'S ZURICH PRF6322597 00
COLTD CONTINUING CARE INSURANCE
CENTRE 14 YORK CO
ST., CORNWALL,
ON // 24 MONTH
TERM.
BONDFIELD CONST CO LTD  11/22/2005 11/22/2005 11/22/2006 ST.LUCY DUFFERIN PRF6322321 00
CATHOLIC PEEL
ELEMENTARY CATHOLIC
SCHOOL, 25 DIST
KANATA ROAD,
BRAMPTON, ON
BONDFIELD CONST CO LTD  11/22/2005 11/22/2005 11/22/2006 ST.ALBERT OF DUFFERIN PRF6322323 00
JERUSALEM PEEL
ELEMENTARY CATHOLIC
SCHOOL

ADDITION 7185
ROSEHURST DR.,
MISSISSAUGA, ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONST CO LTD  11/14/2005 11/14/2005 11/14/2008 PHASE ONE YORK PRF6322310 00

REDEVELOPMENT CENTRAL
ADDITIONS & HOSPITAL
ALTERATIONS

YORK CENTRAL

HOSPITAL

RICHMOND HILL,

ONTARIO
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number

BONDFIELD CONST COLTD  10/03/2005 10/03/2005 12/31/2006 CONSTRUCTION TOWN OF
OF STICKWOOD NEWMARKET
WALKER
RECREATION
FACILITY,

NEWMARKET, ON

BONDFIELD CONST COLTD  09/28/2005 09/28/2005 09/28/2006 ST. TIMOTHY DUFFERN PRF6322322 00
CATHOLIC PEEL
ELEMENTARY CATHOLIC
SCHOOL DIST
REPLACEMENT
2214 CLFF ROAD
MISSISSAUGA, ON

BONDFIELD CONSTRUCTION 09/16/2005 09/16/2005 11/30/2006 CONSTRUCTION THE REGIONAL PRF6321598 00
OF BLUE WILLOW  MUNICIPALITY
TERRACE
APARTMENT
BUILDING &
SENIORS ACTIVITY
CENTRE,
VAUGHAN,

PRF6324327 00
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 08/18/2005 08/18/2005 12/31/2006 BRACEBRIDGE &  TRILLIUM PRF6321567 00
MUSKOKA LAKES  LAKELANDS
SECONDARY DIST SCH
SCHOOL &
BRACEBRIDGE
RECREATION
CENTRE, JOINT
USE PRO
BONDFIELD CONST CO LTD  06/14/2005 06/14/2005 12/17/2007 CONSTRUCTION CITY OF PRF6320886 00
OF RESIDUE TORONTO
MANAGEMENT CITY HALL,
FACILITIES @
THE R.L. CLARK
FILTRATION PLANT
TERM 30 MO
BONDFIELD CONST CO LTD  06/14/2005 06/14/2005 12/14/2008 REFURBISHING OF CITY OF PRF6321231 00
DIGESTERS 1-8 AT TORONTO
THE ASHBRIDGE CITY HALL, W
BAY TREATMENT
PLANT // TERM 42
MONTHS
BONDFIELD CONSTRUCTION 05/20/2005 05/20/2005 05/20/2006 SAULT STE. MARIE THE PRF6320870 00
EVENT CENTRE CORPORATION
PROJECT NUMBER: OF THE CITY
0447
BONDFIELD CONST CO LTD  05/10/2005 05/10/2005 05/10/2007 CSC COLLINBAY  HER MAJ THE PRF6320852 00
INSTITUITION- QUEEN IN
CONSTRUCT NEW  RIGHT OF
LIVING B/O PREM
S/B $107,448
BONDFIELD CONSTRUCTION 04/08/2005 04/08/2005 04/08/2007 KIRKLAND LAKE DISTRICT PRF6320364 00
COLTD GRADE 7-12 SCHOOL
SCHOOL, ALLEN BOARD
AVENUE ONTARIO
KIRKLAND LAND
BONDFIELD CONSTCI CO 03/30/2005 03/30/2005 03/30/2006 UNNAMED PRK DURHAM PRF6320357 00
LTD RIDGE PUBLIC DISTRICT
SCHOOL, 1555 SCHOOL
COLDSTREAM DR., BOARD
OSHAWA, ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION  03/04/2005 03/04/2005 03/04/2006 CHRUCHILL BONDFIELD PRF6320340 00
CcO MEADOWS #3 CONSTRUCTIO

JUNIOR PUBLIC N CO LTD
SCHOOL, 3240

ERIN CENTRE BLVD
MISSSSAUGA, ON

BONDFIELD CONST CO LTD  02/02/2005 02/02/2005 02/02/2006 THE ONTARIO THE PRF6320144 00
VETERINARY UNVERSITY OF
COLLEGE CLINICAL GUELPH
RESERCH 2 BLDG
MCGILVRAYST.,
UNIVERSITY OF
GUELPH, ON

BONDFIELD CONSTRUCTION  01/17/2005 01/17/2005 01/17/2006 SPRINGDALE PEEL DISTRICT PRF6320133 00
COLTD CENTRAL #2 SCHOOL

JUNIOR PUBLIC BOARD

SCHOOL 286

SUNNYMEADOW

BLVD., BRAMPTON,

ON

FORMA-CON 01/06/2005 01/06/2005 01/06/2006 RIVERSIDE WESTON ON PRF6320128 00
CONSTRUCTION A DIV CONDOMINIUMS THE HUMBER

2464 WESTONRD  INC.

TORONTO,

ONTARIO

BONDFIELD CONST. CO. 12/22/2004 12/22/2004 12/22/2005 SHERIDAN SHERIDAN PRF6320124 00
LTD. INSTITUTE OF COLLEGE

TECHNOLOGY &

ADVANCED

LEARNING, CWING

EXPANSION 7899

MCLAUGHLING R

BONDFIELD CONST CO LTD.  12/06/2004 12/06/2004 12/06/2005 PROVINCIAL CITY OF PRF6320105 00
OFFENCES COURT MISSISSAUGA
FACILITY
FORMA-CON CONST(A DIV 10/13/2004 10/13/2004 10/13/2005 TORONTO POLICE LEDCOR PRF6319852 00
OF SERVICE 43 CONST LTD
DIVISION &
AMBULANCE
FACILITY
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration
Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONST CO LTD  09/27/2004 09/27/2004 09/27/2005 CONSTRUCTION TOWN OF PRF6319440 00
OF AURORA AURORA
RECREATIN
COMPLEX, AP
$6,194 BOND &
CONT AMT INCR
BONDFIELD CONST CO. LTD. 08/23/2004 08/23/2004 11/01/2005 CENTRE TOWNSHIP OF PRF6319415 00
WELLINGTON CENTRE
COMMUNITY WELLINGTON
COMPLEX,
BELSYDE AVE,
FERGUS, ON
BONDFIELD CONSTRUCTION 08/19/2004 08/19/2004 08/19/2005 CONTRACT # T-04- REGIONAL PRF6319403 00
COLTD 29, MUNICIPALITY
TRANSPORTATION OF YORK
7 WORKS
REGIONAL
OPERATIONS
CENTRE, E.
GWILLIMBURY,
BONDFIELD CONSTRUCTION 08/19/2004 08/19/2004 12/01/2005 WELLINGTON THE CORP OF PRF6319404 00
COLTD TERRACE LONG THE COUNTY
TERM CARE OF
FACILITY,
COUNTY RD 18,
ELORA, ON
BONDFIELD CONSTRUCTION 07/07/2004 07/07/2004 07/07/2005 LAKEVIEW MANOR REGIONAL PRF6319174 00
CO. REBUILD, MUNICIPALITY
BEAVERTON, ON OF
BONDFIELD CONSTRUCTION 06/29/2004 06/29/2004 06/29/2006 "C" WING QUINTE PRF6319173 00
CcO REDVLPMNT HEALTHCARE
PROJECT @ CORP
QUINTE
HEALTHCARE
CORP-TRENTON
MEMORIAL
HOSPITAL,
TRENTON , ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 06/24/2004 06/24/2004 06/24/2005 CONSTRUCTION YORKREGION PRF6319166 00
CcO OF BAYVIEW DISTRICT

NORTH #3 SCHOOL

UNNAMED

ELEMENTARY

SCHOOL.

RICHMOND HILL,

ON
BONDFIELD CONSTRUCTION 04/14/2004 04/14/2004 04/14/2005 SPINE TRILLIUM PRF6318440 00
CO. INSTITUTE/SPECIAL HEALTH

IZED OUT PATIENT CENTRE

CLINIC AT THE

TRILIUM HEALTH

CENTRE, 150

SHERWAY DR.,
BONDFIELD CONSTRUCTION 03/26/2004 03/26/2004 03/26/2005 CLARINGTON KAWARTHA PRF6318424 00
COLTD CENTRAL PINE RIDGE

SECONDARY DISTRICT

SCHOOL,

CLARINGTON

BLVD.,

BOWMANVILLE, ON
BONDFIELD CONSTRUCTION  03/01/2004 03/01/2004 03/01/2005 BISHOP TONNOS  HAMILTON- PRF6318053 00
CcO CATHOLIC WENTWORTH

SECONDARY CATHOLIC

SCHOOL

PANABAKER DR. &

GARNERRD.,

ANCASTER, ON
BONDFIELD CONSTRUCTION 01/16/2004 01/16/2004 01/16/2005 BRAMWEST PEEL PRF6318403 00
COLTD PUBLIC SCHOOL, DISTRICT

PANTOMINE BLVD. SCHOOL

BRAMPTON, BOARD

ON
BONDFIELD CONSTRUCTION 11/21/2003 11/21/2003 11/21/2004 MCPALL BLUEWATER PRF6318812 00
COLTD MEMORIAL DISTRICT

SCHOOL, SCHOOL

FLESHERTON, ON
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Line Sheet Daily
ST00074012 - Bondfield Construction Company Limited(Contract)
Distributor:
Bonds with an Effective Date on or after: <All>

Bond Data as of 07/16/2018

Original Effective  Expiration

Prinicipal Name Inception Date  Date Date Job Description Primary Obligee Bond Number
BONDFIELD CONSTRUCTION 11/07/2003 11/07/2003 11/07/2005 CONSTRUCTION UPPER PRF6317789 00
CO.LTD OF SMITHS FALLS CANADA

& DISTRICT DISTRICT

COLLEGIATE BOARD

INSTITUTE, SMITHS

FALLS, ON
BONDFIELD CONSTRUCTION 11/07/2003 11/07/2003 11/07/2004 CARPENTER HAMILTON- PRF6318847 00
COLTD NEIGHBOURHOOD WENTWORTH

CATHOLIC ROMAN

ELEMENTARY

SCHOOL GARTH

ST., HAMILTON,

ONC
BONDFIELD CONSTRUCTION 10/01/2003 10/01/2003 10/01/2004 WELLAND CIVIC CITY OF PRF6317344 00
CO.LTD. SQUARE, NEW CITY WELLAND

HALL & LIBRARY,

WELLEND, ON
BONDFIELD CONSTRUCTION 09/30/2003 09/30/2003 09/30/2004 TRILLIUM HEALTH TRILLIUM PRF6317343 00
COLTD CENTRE, WEST HEALTH

WING - PACKAGE = CENTRE

1A

DEMOLITION/SITE

SERVICES, 100 THE

QUEENSWAY
Total Contract Bonds: 264 30,194,219 4,257,354,688 1,807,826,958
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Schedule “B”

Cost Sharing and Cooperation



Process for Cash Flow and Disbursement Review

The principal purpose of this document is to describe how disbursements will be reviewed and allocated
among the projects in order to calculate potential “surplus”.

This document is for accounting purposes only.

Certain concepts in this document are only relevant until November 19, 2018, being the proposed
receivership date of 1033083 Ontario Inc. (o/a Forma Con and Forma Finishing) (“Forma Con”).

This document will not require KSV Kofman Inc. (“KSV”), in its capacity as proposed court-appointed
receiver and manager (the “Receiver”) of Forma Con to fund any disbursements set out in this
document. The Receiver will not pay for any expenses unless it authorizes the payment of those
expenses in advance.

Neither E&Y, KSV nor FAAN shall have any personal or corporate liability in connection with this
document and it is acknowledged that after November 19, 2018, KSV shall be the Receiver.

Nothing in this document shall obligate the Receiver to pay any pre-filing obligations of Forma Con.
A. Disbursements

Reqular Disbursements

Bondfield will provide a list of proposed disbursements to EY and KSV as required, organized on a
project by project basis.

The proposed disbursements list will be provided with all the relevant documentation to support each
disbursement for review by EY and KSV. Unless related to general overhead, the documentation must
include sufficient support so that it can be confirmed which payments relate to bonded vs non-bonded
projects.

No disbursements are to be made until EY/Zurich and KSV/Bridging complete its review. FAAN is to be
directed to comply with this arrangement.

Note where a disbursement may apply to more than one legal entity (such as general overhead
expenses) and the allocation of the disbursement is known at the time of the payment (refer to section
C below and Appendix A), the respective portions of the disbursement should be made from each legal
entity’s bank account or, if any expenses are required to be made by Formacon, the Receiver will have
the expense funded, as applicable.

B. Daily Bank Balances and Activity

Bondfield will provide to KSV and EY the daily bank activity and bank balances for the previous business
day by the end of the following business day. All project receipts will be identified as bonded or non-
bonded. KSV and EY will be provided electronic access to the bank accounts to be able to view the bank
activity.




C. Cash Flow Actuals Reporting

Weekly Actual Cash Flow Reporting by Entity and Bonded vs. Non-Bonded Projects

A variance analysis for Actual Cash Flows compared to forecast for each week will provided to EY/KSV by
the Friday of the following week for review and comment, with a reconciliation of all items on the
previous week’s disbursement list. If a 13 week cash flow forecast is not yet available, then at least a
reporting of the actual cash flows (with no comparison to a forecast) for each entity on a bonded vs.
non-bonded basis will be provided. In preparing the reporting for the Actual Cash Flows, Bondfield will
incorporate the following allocations:

e Any receipts or disbursements that are directly attributable to a construction project will be
allocated to that project. The cash flows for all the bonded projects of each legal entity will be
grouped together, as will the cash flows for all the non-bonded projects of each legal entity.

e The disbursements for payroll, benefits, source deductions and union dues for each BCCL,
352021 Ontario Limited, BMC, BBM, Formacon and Forma Finishing will be allocated between
bonded and non-bonded cash flows based on the actual time incurred on each of their projects.
Support will be provided by Bondfield, to KSV and EY (after being vetted by FAAN) for the
allocation of these disbursements in the same format as has been provided to date.

0 If payments are being made for union dues or benefits related to a month that is not
the current month, then they will be allocated according to the payroll timesheets for
the relevant month to which they relate.

e For all other disbursements such as the below, please refer to the methodology set out in
Appendix A (the Proposed Allocation Methodology for General Overhead):

0 disbursements for payroll, benefits, and source deductions for Bondfield Management
(BMI);

0 the weekly disbursements related to Payments for Priority Amounts — Arrears;

0 disbursements for other general expenses, administrative expenses and overhead.

Project by Project Reporting

On Friday of each week, Bondfield will provide a notional subledger for every bonded project and non-
bonded project that will record all the receipts and disbursements (directly attributable or allocated) for
every bonded and non-bonded project from the previous week An accounting for any surplus or
shortfall in respect of the projects shall be maintained.

e Foritems that are not directly attributable to individual projects, please refer to the
methodology set out in Appendix A

The purpose of this project by project accounting is to maintain the trust as required by the Ontario
Construction Act.

Each of FAAN, EY and KSV will review the notional subledgers, including all directly attributable receipts
and disbursements, and allocated disbursements so that all three parties can reach agreement on the
accounting. Any differences will need to be resolved in order to mitigate any later disputes regarding
the net cash flow of each project, and all three parties should sign off on the subledgers at the end of
each week. It is acknowledged that neither KSV nor EY have signed off on any subledgers to date.



D. Cash Flow Forecast Reporting

Bondfield will provide at minimum a two week detailed cash flow forecast on a regular basis or as
requested which will include:

e Detail of disbursements and receipts for each legal entity and notionally segregated (whether
directly attributable or allocated) between bonded project cash flows and non-bonded project
cash flows.

e An opening cash flow position that reconciles to the daily bank balance and activity reporting
that has been previously provided.

E. Other Information Sharing

Payments Status of Bonded Claims

Zurich will provide to Bondfield on a monthly basis at minimum a list of the claim amounts by payee for
each bonded project that it has paid.

Bondfield will relieve its Accounts Payable for these payments and set up a new payable to Zurich for
these same amounts. Bondfield will provide to EY and KSV a report from JONAS showing that these
amounts have been appropriately recorded in respect of amounts paid by Zurich.

Cross-Advisor Liaising

EY and KSV will meet, in person or by phone, as required to share any issues or concerns that have been
discovered by either party during the week with respect to cash flows, disbursements, or any other
matters that could be viewed as potentially important to the other party. EY and KSV shall cooperate
throughout the course of this mandate.



Appendix A: Proposed Accounting Allocation Methodology for
General Overhead

General overhead is understood to be comprised of the following sub-categories:

A. Payroll, Benefits, Source Deductions for BMI - Bondfield Management
General and unallocated operating expenses

Priority Amounts - Arrears

Equipment Leases and Other Pre-Authorized Payments

Professional Fees

Contingencies

mmo o w

For each of the above categories, a proposed allocation methodology between all of the bonded and
non-bonded projects for each entity has been outlined below.

A. Payroll, Benefits, Source Deductions for Bondfield Management (BMI)

BMI personnel are understood to be employed by BCCL and are comprised of the following groups of
employees:

e Executives

e Accounting and Finance department

e General Administration

e Estimators

e Marketing

e Project Managers, supervisors, coordinators
o Legal

o Safety

The employee costs related to Executives, Accounting and Finance department, General Administration,
Legal and Safety should be allocated across all of the bonded and non-bonded projects for each entity
based on the Expected Revenue left to bill, as of August 31, 2018. Once KSV is appointed Receiver, the
analysis should be updated for expected revenue left to bill as of date of KSV’s appointment. This
allocation will be reviewed by EY and KSV together on a periodic basis, as requested by either party.

The employee costs related to estimators and marketing staff up to November 19, 2018 will be split
50/50 between bonded projects and non-bonded projects. After such date, the costs for these staff will
have to be addressed with Bondfield management. No costs for estimators and marketing staff will be
required to be paid by the Receiver.

The Employee costs related to Project Managers, supervisors, coordinators should be allocated based on
the projects. The allocation will need to be revised as of the receivership date.



B. General and unallocated operating expenses

These are comprised of the following types of expenses with the following allocations:

EXPENSE TYPE ALLOCATION METHODOLOGY
General Maintenance — computers, building,
equipment, etc. To be allocated across all of the bonded and non-
Premises Expenses — rent, utilities, office bonded projects for each entity based on the
supplies, telephones, Expected Revenue left to Bill, as of August 31,
2018. This will be updated on November 19,
Bank Service Charges 2018 to reflect that Forma Con will be in

receivership. None of these expenses will be
allocated to Forma Con as of the receivership
date, unless such costs are directly related to the
receivership period and incurred by Formacon
(i.e. Formacon will be responsible for the use of
any leased assets it requires for non-bonded

projects).
Marketing Expenses — Entertainment/meals, All expenses of this nature up to November 19,
Charitable donations, employee 2018 will be split 50/50 between bonded projects
meals/entertainment, promotion and non-bonded projects. After the receivership
date, these costs will be fully allocated to
Bondfield

C. Priority Amounts - Arrears

These are comprised of weekly and biweekly payments to CRA, in accordance with a payment plan
agreed upon with CRA, with respect to unremitted payroll source deductions beginning in 2017, or any
other updated payment plans agreed with CRA. The below chart excludes any payments relating to
unremitted HST and WSIB. As of the receivership date, any amounts required to be funded by Forma
Con will be discontinued and any amounts then outstanding will be a claim in the receivership.

CRA Account Number Legal Entity Amount
100577162RP0001 BCCL 75,000 Weekly
135726081RT0001 1033803 Ont - FC/FF 250,000 Weekly
119868230RP0001 352021 ONT 75,000 Weekly
875433807RP0001 BMC 75,000 Bi-weekly

These payments should be allocated across all of the bonded and non-bonded projects for each legal
entity based upon the actual split of payroll between the projects for the year-to-date as of August
2018. This basis will be reviewed by EY and KSV together on a periodic basis, as requested by either

party.

WSIB arrears and HST will be allocated on the same basis.



D. Equipment Leases and Other Pre-Authorized Payments

These are comprised of payments for equipment leases, lease payments for fleet vehicles, and lease
payments for personal use vehicles.

For any leased equipment and fleet vehicles that are dedicated to any specific projects, the payments
for those items should be allocated to the specific legal entity and project that is identified.

For any leased equipment and fleet vehicles that are generally shared between projects, those items
should be allocated across all of the bonded and non-bonded projects for each entity based on the
Expected Revenue left to Bill, as of August 31, 2018. This basis will be reviewed by EY and KSV together
on a periodic basis, as requested by either party.

For any leased personal use vehicles, those will be allocated across the projects based on the Expected
Revenue left to Bill, as of August 31, 2018. This basis will be reviewed by EY and KSV together on a
periodic basis, as requested by either party.

E. Professional Fees

These are comprised of payments to FAAN advisors for work performed until November 19, 2018.
These fees should be allocated 50/50 between BCCL and Forma Con. After November 19, 2018 Forma
Con will not be allocated costs of FAAN.

F. Contingencies

These will need to be investigated with additional support provided subsequently and then allocated to
the entity that paid it, but then allocated between bonded and non-bonded project flows based upon

the support provided.



Schedule “C”

Operational Arrangements



SCHEDULE C

I. CRANE EQUIPMENT

The rental rate for the following four cranes which are required by Bondfield until it completes its contracts shall be as follows:

(a) (b) (c) = (a)*(b)/ 12
Item Ref. # ] ) . ) Estimated Usage Bridging Monthly Rent,
P t E tD t S | # OLV **
*k rojec quipment Description era End Date Interest rate excluding HST
Iltem 27 St Joseph Morrow Peiner SK 315 2005 SN-25148 Q2/Q3 2018 175,000.00 14.25%| S 2,078.13
Mobile crane Manitowoc
Item 31 St Joseph Morrow 8000 Crawler 2011 SN-8501202 Q1/Q2 2018 375,000.00 14.25%( $ 4,453.13
Comedil CTL180-A Luffer
Item 16 Axis 2007 SN-G8707050 Q1/Q2 2018 165,000.00 14.25%| $ 1,959.38
Iltem 19/20 |Unspecified (mobile) |Comedil CTT331-16-m 2005 [SN-G5905025 Q2/Q3 2018 150,000.00 14.25%| $ 1,781.25

** |tem #s and OLVs are from the Gordon Brothers October/18 appraisal report
Bondfield agrees to insure the cranes and properly maintain the cranes in a reasonable and commercial manner.

In addition to the rental payments noted above, Bondfield will pay an amortization charge equal to the above OLVs over 8 years payable monthly. E.g.
For Peiner SK 315 2005, the monthly amortization rate to be paid by Bondfield will be $1,822.92 ($175,000/8 years/12 months).

All amounts payable are exclusive of HST. All applicable taxes shall be added to the amounts paid by Bondfield.

1. HEAD OFFICE

a) Bondfield is provided the use of the head office, including all furniture and equipment, at market rate rent for 1 yr minimum (which would be
allocated to the cost of the projects).

Per Cushman & Wakefield's April 2018 valuation report, a market rate rent would be $15.00/sq ft annually for the 26,124 sq feet gross floor area, with
all expenses recovered from the landlord. Therefore, Bondfield would continue to pay CAM costs, property taxes, etc. (i.e. effectively triple net rent)
and this below specified monthly rent:

Annual Rent [Monthly Rent
$15.00/sq ft annually for the 26,124 sq feet| $ 391,860.00 | S 32,655.00

The above rent would be for the property at 407 Basaltic Road, Vaughan, Ontario, where the property identification number is 03272-0071.

All rental prices are exclusive of HST. All applicable taxes shall be added to rental price and paid by Bondfield.

Any leased office equipment will be the obligation of Bondfield. If the office equipment is leased by 1033803 Ontario Inc., the equipment
will be returned, unless Bondfield opts to assume the lease.

There is a yard next to the head office building which is used for equipment storage and additional head office parking. If Bondfield determines that
this land, or a portion of thereof, is needed by Bondfield, then EY and KSV shall obtain an appraisal to determine the market rental rate, which
appraiser will be agreed upon by KSV and EY. Bondfield will pay to use that land based on the market rental rate.

b) Use of head office personnel, services, or other overhead equipment owned by BCCL (e.g. IT servers)
To the extent that KSV, as court-appointed receiver, requires the services of any of the head office personnel or other overhead equipment, KSV and EY

will determine a reasonable cost recovery for Bondfield. Any costs not to the account of Forma Con shall be to the account of
Bondfield. Any costs of employees needed by Forma Con and not by Bondfield will be to the account of Forma Con.



SCHEDULE C
1. 1033803 ONTARIO INC. EMPLOYEES

There are approximately 73 employees of 1033803 Ontario Inc. who are working on bonded projects whose services will continue to be required on
those projects.

These employees will continue to work on the bonded projects, subject to Bondfield funding all costs for these employees. These employees may also
be transferred to BCCL or 352021 Ontario Inc. at the request of Bondfield. The specific list of these employees will be confirmed between EY and KSV,
and any required logistics to effect either their continued employment or transfer will be worked out as soon as possible. Forma Con shall incur no
costs related to these employees and any costs payable to retain them shall be to the account of Bondfield. If Bondfield does not pay the costs, Forma
Con will be entitled to terminate these employees forthwith.

IV. ALUMA EQUIPMENT

Bondfield is allowed the use of the Aluma material required on the bonded projects of Bondfield and Axis, at a market rental rate (which would be
allocated to the cost of the projects).

Bondfield's rental rate will be equivalent to the rate that Aluma charges for this equipment.

V. REMAINING OTHER EQUIPMENT

Bondfield is allowed the use of any other equipment required on the bonded projects of Bondfield and Axis (which would be allocated to the cost of
the projects).

There is a variety of smaller equipment (e.g. pickups, heavy duty trailers, etc. skid steers, bobcats, excavators, boom lifts, etc.) thatis owned by
Bondfield Construction Company Limited, Bondfield Construction Equipment Limited and 1033803 Ontario Inc., attached as Exhibit C-1.

- KSV and E&Y agree to cooperate on a timely basis to identify Obsolete Assets, and Bondfield shall forthwith market and dispose of Obsolete Assets.
All proceeds of Obsolete Assets will be distributed in accordance with the Intercreditor Agreement.

For those assets that are required for the completion of the bonded projects, Bondfield will be allowed the use of the equipment at a cost to be
defined as follows.
- BSV will obtain an independent third party appraisal (from an appraiser to be agreed upon by KSV and EY) as soon as possible who will provide an
updated orderly liquidation value for this equipment. Bondfield will pay a monthly rent equivalent to 14.25% per annum, plus HST, of that orderly
liquidation value. In addition to the rental payments noted above, Bondfield will pay an amortization charge equal to the above OLVs over 8 years
payable monthly (see example in section 1).

Bondfield agrees to insure the equipment and maintain the equipment in a reasonable and commercial manner.
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